

Run II Operations: Current Status and FY07-09 Plan

R. Dixon




Overview

- Review of performance since March 2006 review
 - Luminosity/unscheduled downtime
 - Machine Highlights
- Luminosity projections through FY09
 - Risk elements/plan for meeting the design curve
- Safety plan and statistics
- Resource requirements and resource management
- Response to major recommendations from 2006 review



Integrated Luminosity

Delivered Luminosity: Mar-01-2006 to Mar-01-2007 914.882 (1/pb)




3/01/06 thru


3/01/07



Integrated Luminosity for January 2007

Delivered Luminosity: Jan-01-2007 to Feb-01-2007 167.171 (1/pb)





Records

- Comparing before and after 2006 shutdown data
 - Peak Luminosity has gone up by 62% (180 E30 --> 292 E30)
 - Weekly integrated Luminosity Record has gone up by ~ 75% (25 pb⁻¹ --> 45 pb⁻¹)
 - Monthly integrated luminosity has gone up by ~ 95% (85 pb⁻¹ --> 167 pb⁻¹)
 - Numerous peak luminosity records were set during this period
 - One hour stacking record-- 23.1 ma/hr
 - Antiproton accumulation for one week-- 2800 E10




Contributing Factors

- Tevatron
 - More reliable and predictability since the summer shutdown
 - Better lifetimes
 - Predictable lifetimes
 - Shutdown Activities
 - Warmed up 6 houses-- repaired all leaks
 - Replaced all Kautzky valves
 - Alignment
 - TEL 2 installation
 - TEL 1 Repair
 - 2 new separators --> Better Helix (3 Separators replaced)
 - After shutdown
 - Orbit stabilization implemented
 - Increased proton and antiproton intensities



Tevatron Lifetimes




Tevatron Luminosity and Luminosity Evolution Model, V. Lebedev, January 30, 2007, FNAL




Other Items / Things To Do--Tevatron

- TEL-2 demonstrated “safe” beam-beam compensation during HEP
 - Increases proton lifetime - raises vertical tune of individual bunches - little emittance growth
 - Plan to try simultaneous operation with TEL-1
 - Scraping now several minutes faster
 - Lose fewer protons, start HEP sooner with higher intensities
 - New antiproton cogging for acceleration
 - Move pbars out of abort gap to prevent F4 quenches on abort (reliability)
 - Partially implemented new sextupole circuits
 - Correct second-order chromaticity @ low β \Rightarrow better lifetime
 - Also required for possible new working point
 - Investigating new cogging between antiproton injections
 - Improve proton efficiency @ 150 GeV?
 - Scrape (higher intensity) protons @ 150 GeV
 - Remove beam that would be lost anyway on ramp and squeeze
 - Get “brighter” protons to HEP?
-



Stacking Rate





Antiproton Improvements


- Antiprotons to Tevatron up--45%
 - Stacktail gain correction-- 12%
 - Fast Transfers-- 10%
 - Recycler to Tevatron transfer efficiency-- 6%
 - Misc (Reliability, etc.) -- 11%
- Other factors
 - Lithium Lens-- increasing gradient
 - Lebedev Model to understand stacktail-- good match to data
 - Stacktail identified as major bottleneck
 - Bunch to Bunch intensity leveling for experiments



Transfer Times

Delay between transfers, hours vs shot #

06/15/06-03/02/07




AVG: 0.58 h

STD DEV: 0.62 h

2007 DOE Tevatron Operations Review - R. Dixon




Weekly Antiproton Accumulation





Store Hours






Plan

- Near term
 - Increase stacking rate
 - Optimize new equalizer
 - Begin working on equalizer #2
 - Slowly increase stash size in the Recycler
 - Make certain it is stable and reliability is good
 - Lifetime issues
 - Increase store length and peak luminosity
 - Beam-beam
 - Lifetimes
 - Continue to optimize proton intensities in the Tevatron
 - Optimize with experiments as part of the equation
- Longer Term
 - Commission new sextupole circuits in Tevatron
 - Continued improvements to stacking
 - New Accumulator Lattice
 - Continue to work on reliability in all machines




2006 Projection Curves





Projected Weekly Luminosity






Parameters for Projections

- Number of protons per bunch
- Luminosity Density @ 100×10^{10}
- Luminosity Density @ 300×10^{10}
- Init Tevatron Lifetime @ $80 \mu\text{b}^{-1}/\text{sec}$
- Init Tevatron Lifetime @ $160 \mu\text{b}^{-1}/\text{sec}$
- HEP store hours per week
- Acc-Rec Transfer Efficiency @ 0×10^{10}
- Acc-Rec Transfer Efficiency @ 300×10^{10}
- Acc-Rec transfer time
- Recycler mining efficiency
- Recycler lifetime
- Initial Stacking Rate
- Half rate stack size
- Maximum stack size
- Timeline Utilization Factor
- Accumulator leftover factor

The output (initial, integrated lum.) depends on the average store length and the number of antiproton transfer shots between stores.




Inputs to Match Actual Luminosity Curves

- Number of protons per bunch 250×10^9
- Luminosity Density @ 100×10^{10} $62.5 \mu\text{b}^{-1} / \text{sec}$
- Luminosity Density @ 300×10^{10} $180.4 \mu\text{b}^{-1} / \text{sec}$
- Init Tevatron Lifetime @ $80 \mu\text{b}^{-1}/\text{sec}$ **7.7 hours**
- Init Tevatron Lifetime @ $160 \mu\text{b}^{-1}/\text{sec}$ **6.9 hours**
- HEP store hours per week **98 hours**
- Acc-Rec Transfer Efficiency @ 0×10^{10} **86%**
- Acc-Rec Transfer Efficiency @ 300×10^{10} **86%**
- Acc-Rec transfer time **0.5 hours**
- Recycler lifetime **500 hours**
- Recycler mining efficiency **97%**
- Initial stack stack rate **$17.5 \times 10^{10}/\text{hour}$**
- Half rate stack size **150×10^{10}**
- Maximum stack size **320×10^{10}**
- Timeline Utilization Factor **75%**
- Accumulator leftover factor **15%**

With the above inputs we should have expected $\sim 19 \text{ pb}^{-1}/\text{week}$ in FY06 for a total of $\sim 670 \text{ pb}^{-1}$

This is to be compared with 656^* pb^{-1} delivered in FY06

*After luminosity Correction



Inputs Versus Time for Models

We implement the following default variations during the 12 trimesters in the period FY07-FY09 (Also assuming 22 hour long stores and 6 antiproton transfer shots as a default)

- Number of protons per bunch
- 260-270-270-270-270-270-270-270-270-270-270-270 $\times 10^9$
- HEP store hours per week
- 100-100-100-100-105-105-105-105-110-110-110-110 hours
- Acc-Rec Transfer Efficiency @ 0×10^{10}
- 87-87-88-89-90-90-90-91-91-91-91-91%
- Acc-Rec Transfer Efficiency @ 300×10^{10}
- 87-87-88-89-90-90-90-90-90-90-90-90%
- Acc-Rec transfer time
- 0.45-0.45-0.40-0.40-0.33-0.33-0.33-0.33-0.25-0.25-0.25-0.25 hours
- Initial stacking rate 18-42 $\times 10^{10}$ /hour according to a pattern discussed below
- Timeline Utilization Factor 80-80-80-80-81-81-82-82-85-85-85-85%

Integrated luminosity
in pb^{-1} for 3 years

Variations

Horizontally different stacking rate profiles.
Vertically other variations for mod2 profile.
Each variation independent.


[illegible]

Integrated luminosity
in pb^{-1} for 3 years

Variations

Horizontally different stacking rate profiles.
Vertically other variations for mod2 profile.
Each variation independent.

[illegible]



Scenario IV Inputs

Assuming 22 hour long stores and 6 antiproton transfer shots between stores

- Number of protons per bunch 260×10^9
- (270 $\times 10^9$ in FY08 and FY09)
- Luminosity Density @ 100×10^{10} $81.71 \mu\text{b}^{-1}/\text{sec}$
- Luminosity Density @ 300×10^{10} $198.57 \mu\text{b}^{-1}/\text{sec}$
- Init Tevatron Lifetime @ $80 \mu\text{b}^{-1}/\text{sec}$ 7.0 (7.7 in FY08 and FY09) hours
- Init Tevatron Lifetime @ $160 \mu\text{b}^{-1}/\text{sec}$ 6.5 (6.9 in FY08 and FY09) hours
- HEP store hours per week 100 (105 in FY08, FY09) hours
- Acc-Rec Transfer Eff. @ 0×10^{10} 88,90,...90%
- Acc-Rec Transfer Eff. @ 300×10^{10} 88,90,...,90%
- Acc-Rec transfer time 0.40, 0.25, 0.25, 0.25, 0.2, ...,0.2 hours
- Recycler lifetime 500 hours
- Recycler mining efficiency 94%
- Initial stacking rate 18, 21, 25, 25, 35,...,35 $\times 10^{10}/\text{hour}$
- Half rate stack size 200×10^{10}
- Maximum stack size 400×10^{10}
- Timeline Utilization Factor 80%
- Accumulator leftover factor 15%


With above inputs we should expect $\sim 5105 \text{ pb}^{-1}$ in 3 years

Equalizer I operational
from April 2007 and no
other improvement

Initial Stacking Rate Profile

Scenario 2

4462.8 pb⁻¹ in
3 years




Equalizer I operational
from April 2007 and
28mA/h from October
2007

Initial Stacking Rate Profile

Scenario 3

4723 pb⁻¹ in 3
years




No other improvement
since February 2007

Initial Stacking Rate Profile

Scenario 1

4133.7 pb⁻¹ in
3 years




Equalizer I operational
from April 2007 and
Equalizer II operational
from October 2007


Initial Stacking Rate Profile

Scenario 4

5238.7 pb⁻¹ in
3 years





Projected integrated luminosity in Run II vs time






All Projection Curves






Maintenance and Reliability

- Trends in system failures and major vulnerabilities are tracked and mitigated as soon as possible. Examples of past problems:
 - Abort kicker prefires.
 - After extensive work, no prefires in over two years.
 - Quench Protection Monitor failures causing abortions.
 - Major overhaul of the system has resulted in 0 false abortions this past year due to the QPM system
 - Quench Protection Monitor Heart beat sped up to prevent damage during quenches
 - Linac 7835 Power Amplifier tubes.
 - Working group formed that worked with the vendor and ultimately placed a "reserve stock" order for 12 tubes.
 - 12 tubes are in reserve and new tubes are cycled through the reserve to keep the tubes fresh i.e. a new tube goes into reserve and a reserve tube is withdrawn.
 - Vendor has made a major upgrade to their facility and to their process control.




Vulnerabilities

- **Booster Transformers and Switch Gear.**
 - Routine maintenance showed pending problems with 30+ year old booster transformers and switch gear.
 - Switch gear was no longer manufactured and parts were unavailable and would have to be locally fabricated.
 - New transformers and switch gear were procured and installed during the past long shutdown.
 - New transformers were configured so the old transformers could be used as spares in case of emergency and would minimize any subsequent downtime.
- **Master Substation transformer**
 - Originally a \$1.2M replacement cost for transformer only.
 - Developed a plan with FESS that would allow the transfer of power to a different transformer with new switchgear.
 - TEC is now \$567k



Tools to Track Problems

- The Primary tool available to all support departments is the Downtime log and the Downtime Summary.
- This is an electronic database in which any downtime is entered by the Operations Crew.
- The downtime is captured by machine and system.
- Available on the Accelerator Division Web Page for internal viewing.
- The system allows the compilation of downtimes to indicate developing fault trends.
- System failures are also discussed at daily 9:00 AM meeting to develop possible mitigation strategies.



Shutdown Injury Statistics

- Shutdown 2003
 - 10 week shutdown
 - 273 Technicians, 87 were on loan from other divisions
 - 18 injuries - 13 shutdown related
 - 7 first aid
 - 6 recordable
 - 0 dart




Shutdown Injury Statistics

- Shutdown 2004
 - 13 week shutdown became 14 weeks
 - 269 Technicians, 79 were on loan from other divisions
 - 11 injuries - 11 shutdown related
 - 5 first aid
 - 6 recordable
 - 4 dart




Shutdown Injury Statistics


- Shutdown 2006
 - 13 week shutdown
 - 243 Technicians, 48 were on loan from other divisions
 - 5 injuries - 4 shutdown related
 - 1 first aid
 - 3 recordable
 - 1 dart




Shutdown Injury Statistics

Data normalized to 2006 shutdown
13 weeks with 243 workers





Injuries by Fiscal Year






Highlights of Safety Plan

- Grass Roots Safety Committee
- Improved feedback mechanism for employees
- Quarterly ES&H Newsletter
- Focus on maintaining areas




■ O&M ■ R&D ■ Upgrade





Tevatron Maint





AD Budget

			FY07 LOADED	FY08 PBR LOADED	FY09 REQUEST LOADED
1.1 Accelerators	1.1.1 Accelerator Maintenance and Operations	1.1.1.1 Proton Source	10,466.8	10,466.1	10,436.6
		1.1.1.2 Main Injector	8,277.2	9,019.8	9,964.1
		1.1.1.3 Antiproton Source	6,876.6	6,904.6	6,205.5
		1.1.1.4 Recycler including Electron Cooling	4,957.5	5,208.3	5,203.2
		1.1.1.5 Tevatron	10,725.6	9,283.4	9,325.9
		1.1.1.6 Cryogenics	12,310.7	11,518.1	11,589.9
		1.1.1.7 Accelerator Operations Department	6,582.7	6,565.2	6,563.9
		1.1.1.8 Accelerator Integration Department	3,326.9	3,590.4	3,587.7
		1.1.1.9 Magnet Repair	2,300.5	2,003.0	1,960.2
		1.1.1.10 Tevatron Magnet Measurement Improvements	0.0	0.0	0.0
		1.1.1.11 Programmatic Electrical Energy	20,875.0	25,880.0	29,444.0
		1.1.1.12 Tevatron Cold Testing	0.0	0.0	0.0
		1.1.1.13 Conventional Magnet Testing	405.7	0.0	0.0
		1.1.1.15 Common Accelerator Controls	3,202.6	3,377.3	3,463.8
		1.1.1 Accelerator Maintenance and Operations Total		90,307.8	93,816.3
	1.1.2 Accelerator Upgrades	1.1.2.1 Proton Plan/Phase I	10,855.6	3,941.9	324.4
		1.1.2.2 Accelerator Upgrades - Other	3,668.8	0.0	1,931.7
		1.1.2.3 Run II Luminosity Upgrades	578.6	0.0	0.0
		1.1.2.4 Run II Plan Reliability Upgrades	0.0	0.0	0.0
		1.1.2.6 Super NuMI	160.5	0.0	0.0
	1.1.2 Accelerator Upgrades Total		15,263.4	3,941.9	2,256.1
1.1 Accelerators Total			105,571.2	97,758.2	100,000.9
1.5 Experimental Initiatives	1.5.2 External Beamlines & Fixed Target Exps	1.5.2.7 External Beamlines	4,026.6	3,972.1	3,993.6
	1.5.2 External Beamlines & Fixed Target Exps Total		5,216.8	5,567.0	5,467.5
1.5 Experimental Initiatives Total			5,216.8	5,567.0	5,467.5
1.6 Neutrino Experiments	1.6.1 NuMI / MINOS	1.6.1.1 Beamline	1,992.3	2,645.0	2,624.5
		1.6.1.7 Numi Beam Line Spares	2,541.7	2,387.3	2,246.9



Summary and Conclusions

- Run II has made dramatic progress in the past year in terms of delivered luminosity
 - Tevatron performance is still improving
 - Stacking rate continues to improve
 - Projections indicate that we have a good chance to meet the luminosity goals
- Detailed Manpower projections have been made to the end of FY2009
- Safety is improving and is still an area of focus