

# First Executive Session BTeV CD-1 Director's Review

October 21-23, 2003

L. Edward Temple, Jr.

# Agenda for Exec Session

- Charge to Reviewers
- BTeV Schedule for Critical Decisions
- Review Agenda
- Report Structure
  - Table of Contents
    - Findings, Comments, and Recommendations
  - Cost / Contingency Table
- Assignments
  - Technical Reviewer Assignments
  - Breakout Groupings
- Discussion

# Charge: Introduction

New CD-1 Charge

# **Charge: “CD-1 Review” and partial prep for CD-2**

New CD-1 Charge

# **Charge: Focal Point**

New CD-1 Charge

# Technical – Design Maturity

- Assess the stage of design maturity for
  - BTeV Detector *‘CDR’ near TDR*
    - Each sub-detector
  - Interaction Region *Concept?*
    - Accelerator Physics
    - Hardware (magnets, cold boxes, etc.) *mixed*
  - Building Outfitting *“CDR”*

To Succeed in Cost / Schedule Arena

Estimate must be

*These are CD-2  
Requirements.*

*Now at CD-1.*

*We should use as  
a guide for  
assessing a  
baseline “range”  
or appropriate  
contingency.*

**Complete**

- Scope well understood and defined
- Technical goal must be clear
- Technology to be used to meet this goal known
- Designate how technical systems will be acquired
  - ie buy, have fabricated, self fabricated
  - Buy parts / fabricate / assemble
- How will this be accomplished
  - Self fab / assemble – lab or university(ies)
  - How will person power reqmnts be met
  - And paid for
- All tasks defined and specified in a workbreakdown structure
- WBS dictionary

**Documented** at lowest level of WBS and include

- M&S – materials and services
- SWF – salaries, wages, & fringes
- Accompanied by schedule showing appropriate durations
- Adders – overheads, division, and G&A (general & administrative)
- Escalated – shown both with and without escalation

**Reviewable**

- Estimate must “roll-up” from the lowest level to the total and reviewers must be able to drill down from the top to the lowest level

**Credible**

- Basis of estimate must be specified
  - Catalog prices
  - Similar work, where cost is documented
  - Engineering estimates
  - WAG – wild ass guess

**Director's CD-1 Review  
of  
BTeV October 21-23  
REVIEW AGENDA**

**Tuesday, October 21, 2003**

8:00 AM – 8:45 AM

Executive Session **(Held in Comitium)**

**1 West**

9:00 AM – 9:15 AM

Introduction

9:15 AM – 10:15 AM

Project Overview

10:15 AM – 10:30 AM

BREAK

10:30 AM – 11:30 AM

Trigger and DAQ

11:30 AM – 12:30 PM

LUNCH on 2nd Floor Crossover

12:30 PM – 1:30 PM

Tracking Systems

1:30 PM – 3:00 PM

Particle Identification Systems

3:30 PM – 3:45 PM

BREAK

3:45 PM – 4:15 PM

Mechanical and Integration

4:15 PM – 5:15 PM

Interaction Region

5:15 PM – 5:30 PM

C0 Building Outfitting

5:30 PM – 6:30 PM

Executive Session **(Held in Comitium)**

6:30 PM – 7:00 PM

Cocktail Hour

7:00 PM

Dinner at Chez Leon

**Wednesday, October 22, 2003**

8:00 AM – 12:00 Noon

Technical/ Cost/ Schedule Breakout Sessions

[\(See Breakout Chart\)](#)

12:00 Noon – 1:00 PM

LUNCH

1:00 PM – 2:30 PM

Continue Breakout Sessions

2:30 PM – 3:00 PM

BREAK

3:00 PM – 4:30 PM

Executive Session **(Held in Comitium)**

4:30 PM – 6:00 PM

Begin Writing Report

**Thursday, October 23, 2002**

8:00 AM – 11:00 AM

Continue Writing Report

11:00 AM – 1:00 PM

Dry Run of Closeout (Held in Comitium)

(11:45 AM – 12:30 PM)

Grab Working LUNCH (continue Dry Run of Closeout)

1:00 PM – 2:00 PM

Finish Writing Report

2:00 PM – 3:00 PM

Upload Report Sections

3:00 PM – 4:00 PM

Closeout with BTeV and Fermilab Management **(1 North**



# Report Table of Contents (1)

## Executive Summary

### 1.1 Vertex, Toroidal Magnet, Beam Pipes

### 1.2 Pixel Detector

### 1.3 RICH Detector

### 1.4 EM Calorimeter

### 1.5 Muon Detector

### 1.6 Straw Detector

### 1.7 Strip Detector

### 1.8 Trigger Electronics and Software

# Report Table of Contents (2)

1.9 Event Readout and Controls

1.10 Installation and Integration

Cost

Schedule

Project Management

Interaction Region

Building Outfitting

Appendices

# Report Structure

- Review findings, assessments, and recommendations should be presented in writing at a closeout with the Collaborations and Fermilab management.
- Separate Section for each “Level 2” WBS
- Written with
  - Findings
  - Comments and
  - Recommendations

# Findings, Comments, and Recommendations

- Findings
  - Findings are statements of fact that summarize noteworthy information presented during the review.
- Comments
  - Comments are judgment statements about the facts presented during the review. The reviewers' comments are based on their experiences and expertise.
  - The comments are to be evaluated by the project team and actions taken as deemed appropriate.
- Recommendations
  - Recommendations are statements of actions that should be addressed by the project team.
  - A response to the recommendation is expected and that the actions taken would be reported on during future reviews.

# Writing Assignments

## Executive Summary – Temple & LeCompte

1.1 Strait

1.2 Seidel/Tonelli

1.3 Stutte

1.4 Stanek

1.5 LeCompte

1.6 Rust

1.7 Tonelli

1.8 Brooijmans, Pordes

1.9 Pordes, Brooijmans

1.10 Roser (Hoffer)

1.11 Temple

X.1 Strait

X.2 Plunkett

Cost&Schedule Hoffer

# Breakout Groupings

Breakout Sessions for Tuesday, October 22, 2003

<b>Breakout Session 1, Mechanical and Integration</b>		
X.1	Interaction Region	Jim Strait
X.2	Building Outfitting	Rob Plunkett
1.1	Vertex, Toroidal Magnet, Beam Pipes	Jim Strait
1.10	Installation, Integration, etc	Rob Roser, Dean Hoffer
1.11	Project Management	Temple, XXXX
<b>Breakout Session 2, Silicon Tracking Systems</b>		
1.2	Pixel Detector	Sally Seidel
1.7	Strip Detector	Guido Tonelli
<b>Breakout Session 3,</b>		
1.3	RICH Detector	Linda Stutte
<b>Breakout Session 4,</b>		
1.4	EM Calorimeter	Bob Stanek
<b>Breakout Session 5,</b>		
1.5	Muon Detector	Tom LeCompte
1.6	Straw Detector	David Rust
<b>Breakout Session 6, Trigger and DAQ</b>		
1.8	Trigger Electronics and Software	Gustav Brooijmans, Don Holmgren
1.9	Event Readout and Controls	Don Holmgren, Gustav Brooijmans

# Cmte Cost & Contingency

		Project Estimate				Committee Estimate			
	WBS	Base Estimate	Cont %	Cont \$	Total	Base Estimate	Cont %	Cont \$	Total
1.1	Vertex, Toroidal Magnet, Beam pipes								
1.2	Pixel Detector								
1.3	RICH Detector								
1.4	EM Calorimeter								
1.5	Muon Detector								
1.6	Straw Detector								
1.7	Strip Detector								
1.8	Trigger Electronics and Software								
1.9	Event Readout and Controls								
1.1	Installation, Integration, etc								
1.11	Project Management								
	TOTAL								

# Discussion

- Questions and Answers