



---

# Fermilab Participation in LHC Commissioning/Ops

Mike Syphers


FRA Visiting Committee Review

Energy Frontier Session

April 20, 2007

Fermilab

---



# Outline

---


- DOE's US LHC Accelerator Project
- LHC Accelerator Research Program (LARP)
  - Fermilab roles in LARP
  - Commissioning of LHC Hardware
- Toward Beam Commissioning
  - via LHC Accelerator Research Program (LARP)
  - via LHC@FNAL Software initiative (LAFS)
  - other initiatives
- Summary



# US LHC Accelerator Project

- Major US contributions to the LHC accelerator system included:

- separation dipoles for use around RF section
- absorbers for use in interaction regions



- cryogenic feed boxes for IR
  - interaction region quadrupole magnets
- Components completed and delivered to CERN on schedule, on budget



# LHC Accelerator Research Program (LARP)

- “LARP” was formed in 2003; DOE “program”
- Jim Strait:



## US LHC Accelerator Research Program

→ The US Hadron Accelerator Community and CERN plan to continue the collaboration established for the construction of LHC.

The goals of this program are to

- • Extend and improve the performance of the LHC, so as to maximize its scientific output, in support of US-CMS and US-ATLAS.
- • Maintain and develop the US labs' capabilities, so that the US can be the leader in the next generation of hadron colliders.
- • Serve as a vehicle for US accelerator specialists to pursue their research.
- • Train future generations of accelerator physicists.
- It is the next step in international cooperation on large accelerators.

Fermilab has been appointed the “Host Laboratory” to lead this program.

CERN management strongly supports our continued collaboration.




## LARP Activities

---

- Accelerator physics experiments and calculations
    - performance limitations of current IR's; new designs
    - participate in sector tests, machine start-up
    - beam dynamics calculations and experiments
  - Developing high-performance magnets for new, higher luminosity interaction regions
    - large aperture, high gradient quadrupoles from Nb<sub>3</sub>Sn
    - high field beam separation dipoles and strong correctors
  - Developing advanced beam diagnostics and instrumentation
  - Commissioning of hardware for the LHC, especially US deliverables
-



# Fermilab roles in LARP



- *plus ~50 other participants*
- *for most, very part-time*



## Fermilab Contributions to LARP Tasks

---

- Magnet Systems -- many; geared toward upgrades
  - Accelerator Systems
    - Instrumentation
      - beam oscillation frequency monitoring devices
      - beam optics diagnostics device (AC dipole)
    - Accelerator Physics
      - beam-beam interactions -- calculations and compensation
      - IR upgrade optics
    - Collimation
      - understand/improve 3-stage system for protecting IR's
    - Commissioning -- IR, other Hardware, Beam
-



## Commissioning of LHC Hardware

---

- DOE has responsibility to commission delivered hardware from the US LHC Accelerator Project -- handled through LARP
- As CERN further developed its commissioning strategy, in 2004 realized a shortage of personnel for commissioning hardware in the tunnel
  - ~43 key personnel short of needs
  - sought help across Europe, world
  - DOE responded
    - Commissioning Task Force formed thru LARP
  - new "task" formed within LARP organization:
    - Hardware Commissioning -- long-term visitors





## IR/HW Commissioners via LARP

### *Installation Oversight*

- First USLHC String (Q1-Q3/Feedbox/D1) transported to tunnel in Nov/Dec 2005
- LARP Oversight and technology transfer for USLHC interconnects
- 7 LARP personnel from three institutions during January/Feb 2006
  - Peter Limon, Fermilab, first to CERN
  - Liaison with LARP, Safety Officer
  - Installation oversight
  - Assisting in Vacuum issues for Special Short Straight Sections (SSSS)
- 3 more now from Fermilab (long-term)






## IR/HW Commissioners via LARP

- IR commissioning has much overlap with general Hardware Commissioning
  - Fermilab commissioners are split 50/50 between these two tasks
  - cryo, power, magnet experts sent
  - personnel "integrated" into CERN departments, teams

Dec 15, 06 LARP Long Term Visitor schedule






## Toward Beam Commissioning: LARP

---

- From start, commissioning part of LARP “mission”
    - original goal set by LARP: “1 US person per shift”
    - Santa Rosa meeting: CERN identifies best LARP role (see next slide)
  - LARP deliverables -- participate in their commiss.
    - luminosity monitors, tune monitors, etc.
    - roles in development of other devices: ac dipole, collimators, etc.
  - General beam commissioning:
    - CERN: must meet needs, etc.; not just “watching”
    - wish to send ...
      - a) “Sr” personnel, with expertise
      - b) “Jr” personnel, who can lead in future
-



# LTC Dec 14<sup>th</sup> 05 : LHC commissioning organisation

from  
Roger Bailey

R.Bailey
J.Lamont
O.Bruning
P.Collier

**Machine Coordinator**  
Weekly responsibility  
3 needed

**Accelerator Systems**  
As required  
Defined responsibilities

**Commissioner**  
Scheduled shifts years 1,2  
Pool of at least 7 needed

G.Arduini
R.Assmann
M.Giovannozzi
S.Fartoukh
J.Uythoven
J.Wenninger
F.Zimmermann
A.Butterworth

**EIC**  
Scheduled shifts long term  
7 needed

*All Identified*

**Operator**  
Scheduled shifts long term  
7 needed

*All Identified*


Accelerator system
Activity 1
Activity 2
Activity n



## Toward BC: LARP

---

- As LARP encompasses several national laboratories and university groups, need oversight of process for choosing long-term visitors for beam commissioning
- LTV Advisory Committee formed (MJS=chair)
  - members from all labs and from CERN
  - meet regularly to determine program priorities and recommend long-term visitors to be sponsored by LARP
  - funded to send several FTE's each year
- Additionally, Toohig Fellowships through LARP
  - 3-year post-doc fellowships awarded; 50% of time @ CERN
  - two awarded so far (BNL, LBNL)
  - <http://www.interactions.org/toohig/>



## Toward BC: LAFS

---

- Recognized early-on that software development for beam operation was important task, and typically last on list during commissioning efforts; a good place for Fermilab to “plug-in”
  - this realization helped push -- from “accelerator side” -- the need for a “remote” operation center (LHC@FNAL)
  - FNAL had much experience with Tevatron Collider operation in accelerator data analysis, etc.
- Once LHC@FNAL became a reality,
  - to make best use of facility, needed to understand intricacies of CERN control system, interfaces, etc.
  - LARP opted not to develop software tasks; Fermilab took initiative



## LAFS efforts

---

- Role-based Access

- authentication of LHC applications user
- authorization from CERN for the user
- has become fundamental to the LHC software application development
- settings history for all LHC applications will be generated through RBA

- Sequencer

- initiating software tasks "on event" in sequential order
  - ex: fill ring 1; measure emittances, etc.; fill ring 2; ...
- strong intellectual input based on Tevatron experience






## LAFS efforts

---

- Instrumentation Applications
    - tune display control room application
      - most mature coding at this point
    - wire scanner control room application
      - working on requirements and design documents
    - synchrotron light control room application
      - working on requirements and design documents
  - Drag-and-drop Application Builder
    - just starting -- will make application generation easier
  - LAFS effort is coordinated through CERN LHC Controls Department, with input from Operations Department
    - ~15 participants (~5-6 FTE) from Fermilab
-







## Other Commissioning Experience for Future Needs

---

- Energy deposition and collimation
  - perhaps most pressing accelerator physics issue; FNAL has world-class expertise, well integrated into LHC
    - N. Mokhov and his Energy Deposition Group, D. Still, et al., of Tevatron Department, etc.
  - Stored energy in each LHC beam is ~250 times the stored energy in the Tevatron proton beam; luminosity upgrades will be even more concern
- IR upgrade design issues
  - though future task, will gain experience thru the present
  - magnet experts will be on-hand to learn about heat loads, quenches, etc. of the IR magnets in presence of beam



# Types of Participation in Beam Commissioning



## Four Types of Participation:

- Deliverables  
person builds something, visits to install, debug, etc., then leaves; may need remote access
- On-site Participation  
person has moved to CERN (for ~1 year, say) and works daily with LHC group
- 1-on-1 Contacts  
person works with a particular person or group located at CERN, with occasional trips to CERN to participate in a study, etc.
- Remote Participation  
person is part of a group at Remote Site, participating daily for shorter time periods  
"Training" can be performed at the Remote Site; periodic, shorter trips to CERN working with the "On-site" commissioners; people can continue to work remotely upon return




## Toward BC: LHC@FNAL

- A remote operations center, modeled after the newly-built CERN Control Centre (CCC)
  - Driven by CMS, w/ much input from Accelerator Division
- Will serve as point of remote participation for both CMS detector and accelerator personnel


LHC@FNAL

CCC- artist cpt.



CCC - as-built





## Toward BC: LHC@FNAL

- Adjacent, and connected to the 1E Conference Room, LHC@FNAL provides conduit to the CERN CCC and accelerator data, as well as CMS system
- Major challenge has been to make secure connections to CERN control system, without compromise of control/operation from CERN (especially for accelerator system). "Role-based access" has helped to ease this issue






# LHC Beam Commissioning Time Line

---

- shorter-term
  - complete HW and IR commissioning
  - schottky monitors; ac dipoles
  - RBA software; sequencer input
  - 450 GeV initial tests -- several commissioners to be on-hand from Fermilab
- longer-term
  - start-up in '08
    - LARP will send several beam commissioners; list being negotiated with CERN at this time
    - through LHC@FNAL, will be able to monitor and help diagnose from Fermilab during commissioning
    - roles being established in collaboration with CERN/LARP






## Summary -- 1

---

- Fermilab has been involved with CERN in LHC commissioning issues for several years now
- played(ing) major role in commissioning and troubleshooting of US deliverables
- provided(ing) engineering and other technical help during Hardware Commissioning period
- established strong ties to beam start-up/comm.:
  - role-based access and LHC@FNAL
  - sequencer; store data analysis
  - instrumentation/diagnostics; beam collimation/protection



## Summary -- 2

---

- LHC@FNAL will play a role
    - training on Control system, CCC environment
    - pre-/post-visit involvement in commissioning activities, beam studies, accelerator data analysis
  - Fermilab plays major role in national program (LARP)
    - ~50+ part-time participants from Fermilab
  - have also established joint software initiative (LAFS) with CERN LHC/OPS to
    - enhance our abilities to engage -- remotely as well as at CERN -- in commissioning and beam studies
    - deliver desirable controls applications to ensure timely commissioning of the accelerator
-