

Action Items Apr 28

- **For Greg: Can DES contract for help from the Enrico Fermi Institute to staff the mechanical engineering effort when engineers and designers previously working on DES are reassigned to higher priority tasks?**
- **For Brenna and Jim Strait: What is needed for staffing the effort for the Preliminary Hazard Analysis Report?**
- **For Paul: What would DOE like to see in the PMP?**

Documentation Status

- V0.1 of Acquisition Strategy exists (Paul)
- V0.4 of CDR exists (Wyatt et al.)

CDR Status

- New version of text distributed yesterday
 - Uses alternate outline (as discussed Apr 28)
 - Revises and adds text in most sections
 - Addresses comments from Ed and Mont
- To do for next draft:
 - Write section 3.2 (Steve Kent?)
 - Add telescope improvements to 3.4
 - Write section 4.3 (understand interaction w/ funding profile) ← hard
 - Write section 5.1 (Wyatt)
 - Answer the questions under 6.1 ES&H