



DARK ENERGY
Survey



Fermilab

Dark Energy Survey (DES) DECam Project Working Group Meeting

September 01, 2006

10:30 – 12:00 Noon

Snake Pit

Agenda


- 1) HQ Interactions: Feedback on Discussions with Headquarters [Mont/Brenna/John]
- 2) Guidance from Associate Director: [Mont]
 - a) The FY07 budget. The budget for R&D in FY07.
 - b) Précis of pertinent discussions you've had with Kathy Turner or other OHEP personnel regarding DES.
 - c) Summary of actions, developments, or plans you've consummated with the "other Directors" (Dunning & Mould).
 - d) Discussion of who "formally transmits" the CD-1 package to HQ.
 - e) Need an agreement with DOE on when to start counting for the TPC. Since "CD-0?"
 - f) We need a Fermilab / DECam proposal for how to handle spares.
 - g) Any additional guidance on funding. The total? The profile?
 - h) Preliminary Project Management Plan disposition.
- 3) DES-DECam Status / Progress on All CD-1 Documentation [Wyatt/Brenna]
- 4) Timeline [Ed/Dean]
- 5) Status of Action Items [Brenna/Wyatt]



Dark Energy Survey - DECam Project Timeline for Critical Decisions & Reviews



Updated 28-Aug-06






Dark Energy Survey – DECam Project Draft Critical Decisions Prerequisites



Updated 28-Aug-06

Estimated Need by Dates for DOE Approvals and Documents



Target Completion Dates for DES-DECam Documents

Note:
Items marked in Red indicates change from prior version

Action Items

- a) Work with Connee Trimby to address the issue on how to handle the CCDs from the R&D lots which end up in the focal plan (and possibly the CFO?). [Brenna]
- b) Work with Mont to determine how spares will be handled and assure their cost is included in the appropriate budget. [Brenna/Wyatt]
- c) Work with Mont and DOE to confirm/finalize the start date that R&D is to be tracked and reported on as part of the TPC. Need to determine prior to final submittal of the CD-1 documentation to DOE. [Brenna/Wyatt]