

DES-DECam CD-1 Document Status

27-Oct-06

Document	Token Holder	Vers in DocDB	Expected Post Date	Post Date	Posted Version	Complete	Comments
Conceptual Design Report (CDR)	Wyatt	V1.7.2 (Doc 78)					V.1.7.2 in progress; Terri's update, added ref to CCD thickness study, updated costs
Science Requirements Document	Jim, Tim	V6.3 (Doc 20)			V6.3	Yes	Expect to update for CD2 (Not for CD1????)
Responses to 2004 Temple Review	Brenna					Yes	Complete and frozen.
Responses to 2006 Temple Review	Wyatt						V4 incorporates Brenna's changes
Acquisition Strategy - DOE Document	Paul						DES changes returned to Paul 10/26/06, including cost and schedule update
Preliminary Project Execution Plan (PEP) - DOE Document	Paul						DES changes returned to Paul 10/26/06, including cost and schedule update
Preliminary Hazard Analysis Report	Wyatt	V1.1				Yes	One update since 7/25/06 (add Fe55 sources)
Preliminary Project Management Plan (PMP)	Wyatt	V1.8.2 (Doc 83)				Yes	Added JP's changes
Baseline range for Cost, Schedule and Scope (preliminary Resource Loaded)	Brenna	Doc 208 v1					Frozen wrt CD1 range 10/26/06
Draft Risk Management Plan	Wyatt	V1.1 (Doc 80)					
Draft Configuration Management	Doug	V1.1 (Doc 82)					
Initial Value Management Document	Wyatt	V1.0 (Doc 81)					