



DARK ENERGY
SURVEY

CD2 Documentation Preparations

Progress since last WGM

- L2 managers have been working on responses to review recommendations and on the TDR
- TDR:
 - Added outlines and overview paragraphs from all L2 managers except Optics.
 - Sections fleshed out from new text or CDR where available.
 - Two passes to update text for current situation; Parts I and III, some of Part II
- MOUs: Drafts provided for UIUC, LBNL, UPenn, FNAL CD, and ANL
- PSAD: talked with Keith Schuh, collected examples



Milestones for CD2 Preparation

DARK ENERGY
SURVEY

ID	i	% Complete	Task Name	Start	Finish	1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			1st Quarter	
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
1		34%	DECam Preparation for CD2 Review	Mon 5/7/07	Tue 10/16/07														
61		0%	Milestones	Fri 7/20/07	Tue 10/16/07														
62	✓	100%	Outlines of Sections I and III complete	Fri 7/20/07	Fri 7/20/07								◆ 7/20						
63		83%	Outlines of Section II complete	Mon 7/30/07	Mon 7/30/07								◆ 7/30						
64		0%	All chapters in Section II 50% complete	Fri 8/24/07	Fri 8/24/07									◆ 8/24					
65		0%	Draft for all chapters in Section II 100% complete	Fri 9/14/07	Fri 9/14/07										◆ 9/14				
66		0%	Final text for all chapters in Section II 100% complete	Mon 10/8/07	Mon 10/8/07											◆ 10/8			
67		0%	TDR Complete	Wed 10/10/07	Wed 10/10/07											◆ 10/10			
68		0%	Management documents complete	Tue 10/16/07	Tue 10/16/07											◆ 10/16			
69		0%	MOUs complete	Fri 9/7/07	Fri 9/7/07									◆ 9/7					
70		0%	Ready for CD2	Tue 10/16/07	Tue 10/16/07										◆ 10/16				



TDR Delivery Schedule

DARK ENERGY
SURVEY

- Section I (Wyatt)
 - Outline July 20
 - First Draft Text Complete Aug 3
 - Final Text Complete Aug 17
- Section II Chapters (L2 Managers)
 - Outlines and Overview Paragraphs July 31
(WBS 1.2, WBS 1.3, WBS 1.5, WBS 1.6, WBS 1.7 rec'd
and in the TDR draft; WBS 1.4 missing)
 - Text 50% Complete Aug 24
 - First Draft Complete Sep 14
 - Final Draft Complete Oct 7
- Section III Chapters (Wyatt and Brenna)
 - Chapter List and Outlines Jul 20
 - Text 50% Complete Aug 24
 - First Draft Complete Oct 3
 - Final Draft Complete Oct 10



DARK ENERGY
SURVEY

MOU Status

- UIUC – 1st draft complete, gone up for comment
- LBNL – 1st draft complete
- UPenn – 0th draft complete
- FNAL CD – 0th draft complete
- Argonne – 0th draft complete
- Barcelona/Madrid – have task signoff from Terri
- Chicago – task signoff needed from Frieman
- Michigan – need to update tasks
- OSU – task signoff needed from Honscheid