



# Management Recommendations

## October Pre-Director's Review

DARK ENERGY  
SURVEY

	Recommendations	Managers(s)	Status	Date By (finished)
25	Consider adding cost of Lot 3 to base estimate (considered decided no)	Flaughner	Done	11/10/2007
27	Fermi management should give DECam a funding profile	Mont	Done	11/11/2007
34	Fermi management should give DECam a funding profile	Mont	Done	11/11/2007
23	Rectify double counting of VAC/OPTO/FRINGE	All L2s	Done	11/14/2007
22	Scrub all the BOE documentation to be more transparent and complete	All L2s	In progress	11/26/2007
28	Define all milestones; complete BOEs for all tasks > \$5K; avoid double counting of VAC/OPTO/FRINGE	Flaughner; all L2s	In progress	11/26/2007
29	Identify top risks in the project; L2s should be able to discuss top risks in their areas	Flaughner; all L2s	In progress	11/26/2007
35	Level resources or work with PPD to add resources	Flaughner	In progress	11/26/2007 <sub>1</sub>



# Management Recommendations October Pre-Director's Review

DARK ENERGY  
SURVEY

	<b>Recommendations</b>	<b>Managers(s)</b>	<b>Status/ Action</b>	<b>Date By (finished)</b>
24	Prepare obligation profile by L2 area using new profile	Flaughner	In progress	11/30/2007
26	Validate and scrub schedule before EVMS review	Flaughner, all L2s	In progress	11/30/2007
30	Add costs for InKind contributions to funding profiles; define InKind responsibilities further in PMP	Flaughner	In progress	11/30/2007
32	Funding profile for each L2 should be available and defensible in the breakouts	All L2s	In progress	12/1/2007
33	Make L2 presentations consistent in format	All L2s	In progress	12/1/2007
36	Make review materials available in paper or pdf formats; improve organization of review material	Project office	In progress	12/1/2007
31	L2 managers should discuss cost, schedule, critical path items, CD3-a items, config management and quality assurance in breakout talks	All L2s	In progress	12/8/2007



# CD2 Documentation Preparations

DARK ENERGY  
SURVEY

---

- TDR work to do:
  - WBS 1.2: small updates needed (Tom)
  - WBS 1.3: small updates needed (Terri)
  - WBS 1.4: add shipping section (Wyatt)
  - WBS 1.5: remove standalones; revise 2 sections (Andy)
  - WBS 1.6: expecting updates on several sections; import SkyCam
  - WBS 1.7: import calib system
- Updates to PEP and PMP – waiting on profiles/milestones from Nov 28 WBS session; mechanical import
- Risk Registry: <http://des-docdb.fnal.gov:8080/cgi-bin/ShowDocument?docid=1010>
- Configuration control list: <http://des-docdb.fnal.gov:8080/cgi-bin/ShowDocument?docid=1108>
- Review page under construction



DARK ENERGY  
SURVEY

---

# Performance Management Review (EVMS Review) Preparations

- Discussion of EVMS issues and terminology with L2 Managers
- “Debriefing” with NOvA project team re their EVMS review
- All the schedule scrubbing also applies to this review
- Draft DECам EVMS document in progress