



Getting ready for Jan. Review

DARK ENERGY
SURVEY

- Include recent budget revisions in schedule?
- Finalize Funding profile, adjust schedule to match
- All cost and schedule changes final by Jan. 9th
 - Run CPR and obligations profiles with COBRA (Dale, now – Jan. 2nd)
 - Readjust schedule to fit funding profile if needed Jan. 2-9.
 - Check and fix problems (Brenna, Tj, Dale, Jan. 9-11)
 - Schedule under change control Jan. 11 (Friday)
- Revise all documents to cost tables (PEP, etc)
- Revise TDR to address review comments
 - Changes requested by Jan. 9
 - Ready for reviewers Jan. 15th
- BOE documentation drilling
 - Andy and TJ figured out how to put hyperlinks into the schedule!
 - Will schedule practice drills between Jan. 11 and 15.
- Prepare Responses to recommendations (DR review and EVMS review)
 - L2 input by Jan.
 - Final draft (Decam) By Jan. 21
- Aiming for all talks and documentation to be on the web in final form by Jan. 21.
 - Will allow time to get the documentation and talks on the sticks
 - Make paper copies as needed