

**Reviewer Focus Area Assignments
for the Director's CD-2/3a Mini-Review
of the
MINERvA Project
November 2, 2006**

Executive Summary		Ed Temple
Scorecard		All
Recommendation Responses		
Science	#1-3	Ed Temple
Scintillator Extrusions, WLS Fiber and Clear Fiber Cables	#4,5 and 7 #6	Dean Hoffer Mike Lindgren
Plane Assembly, Outer Detector Frame, Absorbers, Stand and Module Assembly	#8	Elaine McCluskey
PMT's and PMT Boxes	#9-13	Mike Lindgren,
Electronics & DAQ	#14-18	
Cost	#19-29	Marc Kaducak,
Schedule	#30-33	Bill Freeman
Management	#34-41	Elaine McCluskey,
Cost and Schedule Drilldowns		All
Charge Questions		
1. Has MINERvA appropriately responded to the recommendations from the August, 2006 Director's CD-2/3a Review and have they suitably implemented the resulting corrective actions?		Mike Lindgren and All
2. Is the cost and schedule baseline credible and supported by the Resource Loaded Schedule (RLS), the Bases of Estimate (BOE) and the project costing tool?		Marc Kaducak, Bill Freeman and All
3. Has the cost and schedule baseline information been appropriately incorporated into the project documentation (e.g. Project Execution Plan (PEP), Acquisition Strategy (AS), and the Project Management Plan (PMP))?		Elaine McCluskey and All
4. Is the MINERvA Project appropriately prepared for a DOE CD-1/2/3a Review?		All