

**Report Outline and Reviewer Assignments  
Director's CD-3b Cost & Schedule Mini-Review  
of the  
NOvA Project  
July 14, 2009**

Executive Summary	<u>Dean Hoffer</u>
1.0 Introduction	<u>Dean Hoffer</u>
2.0 Cost	<u>Bill Boroski</u> Rich Stanek
3.0 Schedule	<u>Cathy Lavelle</u> Fran Clark Mike Lindgren
4.0 Charge Questions	
4.1 Baseline Cost and Schedule: Is the approach in updating the cost and schedule appear to be sound and defensible? When the updates are completed should the following two questions be able to be answered by the DOE IPR (Are the current project cost and schedule projections consistent with the approved baseline cost and schedule? Is the contingency remaining adequate for the risks?)?	<u>Fran Clark</u> Cathy Lavelle
4.2 Management: Evaluate the management structure as to its adequacy to deliver the proposed final design within specifications, budget, and schedule. Has the project responded satisfactorily to the recommendations from the previous independent project review?	<u>Rick Stanek</u> Mike Lindgren

- Note underlined names are the primary writer.