

**Action Items from NOvA Working Group Meeting  
Sept. 04, 2007  
10:30 am - Noon  
Snake Pit WH2NE**

(New Items from Sept. 04 WGM)

- 1) Update delivery milestones for preparations for Oct. 23-25, 2007 DOE Lehman Review and Nov. 12-16, 2007 EIR. Send updated plan to Mont, Steve, Greg, Jim, Bruce, Ed and Dean and status progress at next WGM. [John Cooper, Ron Ray, Nancy Grossman]
- 2) Pull together additional details for justification on Proposed Management Contingency that indicate the number of people that fit under each of the 4 groups of contingency assignment (0%, 10%, 15% and 25%) in order to better support the justification and show it at next WGM.
- 3) Send copy of updated EA to ES&H (Bill Griffing) to review prior to notification to Fermi's nearest neighbors about submittal of EA. [John Cooper]
- 4) Discuss with CD management about allocating Eric Vaandering's time to correct some issues with Docdb on document signoffs to support NOvA's preparations for the EIR and get back to John Cooper. [Vince Pavlicek]
- 5) Send email to the NOvA Project (John, Ron and Nancy) confirming that is acceptable for the project baseline to assume that ANU subproject will be able to reuse some of the Tevatron parts (i.e. controls and RF parts) after it is shut down. [Steve Holmes]
- 6) Document new risk about the potential that some of the Tevatron parts (i.e. controls and RF parts), that are to be reused by the ANU subproject, may not be available if the Tevatron run is extended or it is to be functional for protons after it is shut down. [Nancy Grossman]
- 7) After rooms have been located to hold the Oct. 23-25 DOE Lehman Review arrange for Harry Ferguson and CD Networking to verify that the internet access in those rooms is acceptable to support the review (i.e. connection to Docdb). [Dean Hoffer]

(Carryover Items from July 3 WGM)

- 8) Develop an Obligations, Budget / Authority, and Cost Profile for NOvA. [Pasek/Freeman]