

**Report Outline and Reviewer Assignments
for
Director's Status and Progress Review
of the Proton Plan
August 15-16, 2006**

Executive Summary	<u>Ed Temple</u>
1.0 Introduction	<u>Dean Hoffer</u>
2.0 Linac Upgrades (WBS 1.1)	<u>Mike Brennan</u> , Ali Nassiri
3.0 Booster Upgrades (WBS 1.2)	<u>Phil Martin</u> , Jie Wei
4.0 Main Injector Upgrades (WBS 1.3)	<u>Flemming Pedersen</u> , Ali Nassiri, Greg Bock
5.0 Project Management	<u>Bill Boroski</u> , Dean Hoffer, Ed Temple
6.0 Cost and Schedule	<u>Dean Hoffer</u> , Bill Boroski, Ed Temple

Note underlined names are the primary writer.