


Proton Plan
Cost and Schedule Report

Jeff Sims



PROTON PLAN Near Future Project Reviews

WBS	Name	St	Fin	% Complete
1.3.2.1.2.2	Review Concept for MI-8 Collimation System	Tue 6/7/05	Tue 6/7/05	100%
1.2.2.2.4	OrBump P.S. Design Review	Wed 6/15/05	Wed 6/15/05	100%
1.2.11.2	Review Booster Dump Relocation Design	Tue 7/5/05	Tue 7/5/05	100%
1.1.2.1.3	Linac Quad PS Conceptual Review Prototype	Tue 8/2/05	Tue 8/2/05	100%
1.2.11.4.4	Booster Dump Relocation Review Monorail Design	Mon 10/10/05	Fri 10/28/05	100%
1.2.4.1.2	Review 30 Hz Harmonic Concept	Fri 2/24/06	Fri 2/24/06	100%
1.2.5.1.3	Gamma-t Review/Project Decision	Fri 2/24/06	Fri 2/24/06	100%
1.3.2.1.3.2	Review Concept for MI Collimation System Being Moved to May	Wed 3/29/06	Wed 3/29/06	0%
1.1.2.2.2	Linac Quad PS Card Replacement Design Review	Thu 6/22/06	Thu 6/22/06	0%
1.2.3.13.2	Corrector System Technical Review	Fri 7/7/06	Fri 7/7/06	0%
1.2.12.2.1	Review Booster Chopper	Fri 7/28/06	Fri 7/28/06	0%
1.1.4.1.3	200 Mhz LLRF Design Review	Thu 9/14/06	Thu 9/14/06	0%

Critical Path Analysis to mid 2006

WBS	Name	St	Fin	Float
1.3.1.2.1	WQB Misc Fabrication	11/18/05	3/9/06	6 d
1.3.1.2.2	WQB Align/Install (5 units) - AD	3/15/06	5/2/06	3 d
1.3.1.2.3	WQB Align/Install (5 units) - PPD	3/15/06	5/2/06	3 d
1.3.1.2.4	WQB Align/Install (Remaining 2 units) - AD	5/3/06	5/23/06	3 d
1.3.1.2.5	WQB Align/Install (Remaining 2 units) - PPD	5/3/06	5/23/06	3 d

Note: Recent delays in the delivery of the Orbump girder have moved it closer to the critical path.

<10 days on installation related tasks
<30 days on fabrication related tasks

Earned Value

		% Complete		Labor, k					M&S, k					Total, k	
		Planned	Actual	Estimate		IDT	Cost	Schedule	Estimate		IDT	Cost	Schedule	Cost	Schedule
				BCWS	BCWP	ACWP	Variance	Variance	BCWS	BCWP	ACWP	Variance	Variance		
1	Proton Plan	31.4%	29.4%	3,109	2,666	2,625	41	-443	2,827	2,802	2,726	76	-25	117	-468
1.1	Linac Upgrades	34.1%	27.7%	327	152	162	-10	-175	1,230	1,179	1,152	27	-51	17	-226
1.1.1	Linac PA Vulnerability	35.7%	32.4%	30	31	23	8	1	1,220	1,177	1,147	30	-43	38	-42
1.1.2	Linac Quad Power Supply	27.6%	23.5%	101	87	97	-10	-14	10	2	2	0	-8	-10	-22
1.1.4	LLRF	29.2%	5.0%	196	34	42	-8	-162	0	0	3	-3	0	-11	-162
1.2	Booster Upgrades	15.8%	17.1%	887	763	814	-51	-124	700	797	760	37	97	-14	-27
1.2.1	Determine Rep Rate Limit	89.0%	41.6%	31	14	7	7	-17	1	1	0	1	0	8	-17
1.2.2	Orbump System	82.4%	81.7%	210	201	227	-26	-9	130	129	136	-7	-1	-33	-10
1.2.3	Corrector System	7.1%	6.0%	280	235	353	-118	-45	73	59	79	-20	-14	-138	-59
1.2.4	30 Hz Harmonic	10.0%	10.6%	116	122	69	53	6	47	51	25	26	4	79	10
1.2.5	Gamma T System	21.4%	10.6%	102	51	24	27	-51	0	0	0	0	0	27	-51
1.2.7	Drift Tube Cooling	63.6%	18.7%	4	2	0	2	-2	0	0	0	0	0	2	-2
1.2.9	Booster SS RF Upgrade	20.5%	17.0%	0	0	0	0	0	0	0	0	0	0	0	0
1.2.11	Booster Dump Relocation	40.3%	49.6%	113	109	108	1	-4	78	179	143	36	101	37	97
1.2.12	Booster Chopper	0.0%	0.0%	0	0	0	0	0	0	0	0	0	0	0	0
1.2.13	Booster RF Modifications	35.6%	68.2%	31	29	26	3	-2	371	378	377	1	7	4	5
1.3	Main Injector Upgrades	67.3%	61.9%	1,343	1,199	1,254	-55	-144	893	822	810	12	-71	-43	-215
1.3.1	Large Aperture Quads	86.9%	85.7%	901	887	975	-88	-14	424	419	405	14	-5	-74	-19
1.3.2	MI Collimation System	40.8%	36.2%	153	124	161	-37	-29	211	210	227	-17	-1	-54	-30
1.3.3	NuMI Multibatch Operation	59.0%	46.6%	268	182	81	101	-86	251	190	176	14	-61	115	-147
1.3.4	MI RF Upgrade	97.4%	30.0%	21	6	37	-31	-15	7	3	2	1	-4	-30	-19
1.4	Management	36.3%	36.2%	542	542	395	147	0	4	4	5	-1	0	146	0
1.5	Proton Study Group	91.5%	92.0%	10	10	0	10	0	0	0	0	0	0	10	0

- M&S Cost and Schedule Variance. – No issues
- Labor Cost and Schedule Variance.
 - 1.1.4 – LLRF
 - \$162k SV –CR # 7 will revise the RLS to match the current approach of modeling now and engineering in Summer of 2006.
 - 1.2.3 - Correctors Prototype
 - Not a linear effort.
 - 1.3.2 - MI Collimation.
 - Delays in simulation and radiation measurements.
 - 1.3.3 – NuMI Multibatch
 - Combination of over estimation of labor and under reporting of effort are resulting in a \$101k CV. We will correct this with an upcoming CR.

M&S Spending by Obligation in \$k		Planned Estimate			Prior Years	This FY to date		ITD	% M&S Used		
	Equation	(A)	(B)	(C)	(D)	(E)	(F)	(D+F)	(D+F)/(A)	(D+F)/(B)	(D+F)/(C)
		Through this month	Through FY06	Total	Obl.	Obl.	Obl+RIP		ITD/this month Est	ITD/FY05+ FY06 Est	ITD/Total Est
1	Proton Plan	3,279.8	6,875.3	10,055.1	2,339.4	1,042.9	1,054.5	3,393.9	103%	49%	34%
1.1	Linac Upgrades	1,477.6	1,590.5	3,299.4	1,465.2	2.0	2.0	1,467.2	99%	92%	44%
1.1.1	Linac PA Vulnerability	1,475.6	1,475.6	3,053.1	1,463.6	-1.2	-1.2	1,462.4	99%	99%	48%
1.1.2	Linac Quad Power Supply	2.0	114.9	114.9	1.6	0.3	0.3	1.9	93%	2%	2%
1.1.4	LLRF	0.0	0.0	131.5	0.0	2.9	2.9	2.9	0%	0%	2%
1.2	Booster Upgrades	947.2	3,793.8	5,254.2	247.0	789.4	789.4	1,036.3	109%	27%	20%
1.2.1	Determine Rep Rate Limit	0.8	0.8	0.8	0.0	0.0	0.0	0.0	0%	0%	0%
1.2.2	Orbump System	130.0	138.6	138.6	124.5	11.2	11.2	135.7	104%	98%	98%
1.2.3	Corrector System	70.7	2,444.9	2,779.0	20.7	142.1	142.1	162.9	230%	7%	6%
1.2.4	30 Hz Harmonic	50.0	50.0	1,108.0	24.9	0.0	0.0	24.9	50%	50%	2%
1.2.5	Gamma T System	0.0	205.2	205.2	0.0	0.0	0.0	0.0	0%	0%	0%
1.2.7	Drift Tube Cooling	0.0	3.1	3.1	0.0	0.0	0.0	0.0	0%	0%	0%
1.2.9	Booster SS RF Upgrade	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0%	0%	0%
1.2.11	Booster Dump Relocation	252.7	287.6	287.6	76.8	308.3	308.3	385.1	152%	134%	134%
1.2.12	Booster Chopper	0.0	102.6	171.0	0.0	0.0	0.0	0.0	0%	0%	0%
1.2.13	Booster RF Modifications	442.9	561.0	561.0	0.0	327.7	327.7	327.7	74%	58%	58%
1.3	Main Injector Upgrades	839.9	1,476.0	1,486.6	622.8	250.9	262.5	885.3	105%	60%	60%
1.3.1	Large Aperture Quads	422.7	489.4	489.4	362.2	71.1	71.1	433.2	102%	89%	89%
1.3.2	MI Collimation System	208.8	621.8	632.3	175.6	59.8	64.1	239.7	115%	39%	38%
1.3.3	NuMI Multibatch Operation	201.4	357.9	357.9	83.4	120.1	127.4	210.8	105%	59%	59%
1.3.4	MI RF Upgrade	7.0	7.0	7.0	1.7	0.0	0.0	1.7	24%	24%	24%
1.4	Management	15.0	15.0	15.0	4.4	0.7	0.7	5.1	34%	34%	34%
1.5	Proton Study Group	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0%	0%	0%

WBS	WBS Name	Actual FTE	Plan FTE*
1	Proton Plan	34.3	25.6
1.1	Linac Upgrades	3.6	5.3
1.2	Booster Upgrades	16.5	8.6
1.3	Main Injector Upgrades	11.6	8.2
1.4	Project Management	2.6	3.4
1.5	Proton Study Group	0.0	0.1

*Based on February 2006 Status Update

Variance Notes:

1. 1.1.4 - LLRF – Pushed out Design Effort to Spring 2006. CR #7 will correct this.
2. Orbump required extra efforts due to stripline and magnet measurement issues.
3. WQB and Injection Kicker mods had increased effort in February to prepare for the shutdown.

- CR-1: Labor Estimate Revisions (Complete)
 - Scope: This change incorporates AD MSD's latest estimate of labor required. This change also addresses Directorate Review comments on Corrector installation labor. It also includes a reduction of effort on 30Hz Harmonic.
 - SWF Increase = \$224k
 - M& S Increase = \$58k
 - Schedule Impact = No Class A Milestones impacted.
- CR-2: WQB Magnet Fabrication (Complete)
 - Scope: Redesign required for the crossover bus and Utilizing Subcontract Labor to supplement workforce (M&S)
 - SWF Increase = \$77k
 - M& S Increase = \$54k
 - Schedule Impact = No Class A Milestones Impacted.
- CR-3: Cobra Escalation Correction (Complete)
 - Scope: Document Deltas caused by the difference in esc from MSP to COBRA
 - SWF Increase = \$-7k
 - M& S Increase = \$48k
 - Schedule Impact = NA
- CR-4: Booster RF Air Switch Replacement (Complete)
 - Scope: Add two new 7 bay air switches for E and W Booster HV supply (+\$171k M&S) and Descope 1.2.13.2 "Booster RF Equip Upgrades to Improve Reliability" (- 105k M&S) since no Improvements were identified by 1.2.1
 - SWF Increase = \$7k
 - M& S Increase = \$66k (net)
 - Schedule Impact = No Class A Milestones Impacted.

- CR-5: Booster Correctors Estimate Revisions (Ongoing)
 - Scope: Add M&S for Prototyping Efforts and Revise Corrector Fabrication Estimates
 - SWF Increase = To Be Determined
 - M& S Increase = To Be Determined
 - Schedule Impact = To Be Determined
- CR-6: LQPS Card Replacement Estimate Revisions (Complete)
 - Scope: Revised Estimates based on latest knowledge and reduce contingency %
 - SWF Increase = \$38k
 - M& S Decrease = \$75k
 - Schedule Impact = Moved the class B milestone for completion of LQPS Card Upgrade from 2/19/08 to 7/27/07.
- CR-7: LLRF Estimate Revisions (Ongoing)
 - Scope: Revised Modeling duration and Labor Estimates.
 - SWF Increase = \$4
 - M& S Increase = \$23k (modeling software)
 - Schedule Impact = No Class A MS impacted
- CR-8: Injection Kicker Mods Revised Estimates (Ongoing)
 - Scope: Revised Estimates based on latest knowledge
 - SWF Increase = To Be Determined
 - M& S Increase = To Be Determined
 - Schedule Impact = To Be Determined