



## Planning 2004-2006: Overview of PPD

John Cooper  
Fermilab  
March 17, 2004

---

# PPD Organization Chart



## Technical Resource Side

supporting the science efforts (some embedded CDF & DZero groups)

## Science Side

(Almost all of our 152 scientists are in these departments)


# The actual PPD Organization Chart (see paper copy)





## Particle Physics Division

APPROVED BY \_\_\_\_\_ DATE \_\_\_\_\_


John W. Cooper  
March 8, 2004



## Engineers, Techs, Financial, Admin, ES&H




## Projects, Scientists, some Computing Professionals



# How to read the PPD Org Chart


---



- **Scientist Departments are in the bottom row**
  - CDF and DZero each have small Computing Professional Groups here to support online computing
- **Support Departments are in the top row**
  - Engineers
    - (current assignment in ( ) ),
  - Mechanical and Electrical technicians,
  - Financial and Administrative support people
    - (current assignment in ( ) )
  - ES&H professionals
  - Division-wide computing support professionals
- **Matrix Management of the Support Departments is done to support the science efforts**
  - Note embedded CDF, DZero groups in Mechanical & Electrical Depts.

# Numbers of People by category



( Feb 29,2004 snapshot of PPD )





- 
- 152      Scientists
  - 90      Engineers
    - (31 Mechanical, 27 Electronics, 19 Engineering Phys, 13 Eng Assoc)
  - 24      Designers / Drafters
  - 24      Computing Professionals
  - 117      Mechanical Techs
  - 44      Electrical Techs
  - 9      ES&H Professionals
  - 31      Administrative / Financial
- 
- 491      TOTAL
  - +84      Guests and Visitors (not all are paid)

# Numbers of People in PPD:

## Some History & planned future




# Can we downsize this much through attrition?



# Overview of reassignments during the last 2 years

---




- To Directorate
  - 1 scientist
- To Accelerator Division
  - 3.5 scientists
  - 3 engineers
  - 5 mechanical techs
  - 1 electrical tech
- To Technical Division
  - 2 scientists
  - 2 engineers
    - 3- 6 more under discussion
  - 3 mechanical techs
- To ES&H Section
  - 1 administrative person
- To Computing Division
  - 2 scientists
  - Discussing 1 elect. tech for PREP
  - Discussing 1 mech. tech for bldg. man.
- Reassigned within PPD
  - 1 mechanical tech to admin.
  - 1 mechanical tech to bldg manager
  - 1 designer to admin, then to project scheduling
  - 1 ES&H leader to project scheduling
  - Cycling 6 SiDet CMM people through our Alignment Group as back-ups
- 40 total done or under discussion
  - Believe me, this is a major job!



# FY04, 05, 06 Plan

## Distribution of PPD people by labor type



- This is a plan.
- Downsize by 52 more people through attrition & reassignments
- Keep shuffling and retraining people

		Monthly						Weekly / Hourly					
		Admin & Management	Computer Professionals	Engineering Physicists	Engineers	Scientists	Other Technical Support	Clerical & Secretarial	Drafters	Service Workers	Skilled Trades	Technicians	TOTAL
FY04 TOTAL		21.9	24.0	18.0	68.5	152.9	72.6	8.5	13.0	0.0	0.0	107.2	486.6
FY05 TOTAL		22.9	24.0	18.0	60.0	150.7	67.9	8.5	13.0	0.0	0.0	91.3	456.2
FY06 TOTAL		22.4	24.0	18.0	59.9	146.8	61.0	8.5	13.0	0.0	0.0	85.7	439.2


About 9 engineers  
finish NuMI, MINOS or future kaons this year

BTeV needs 6 – 9 engineers  
for R&D and in TD for BTeV low beta insertion

To match our needs for this period

# FY05, 05, 06 Plan

## Distribution of PPD people over the projects



PPD Staff levels (FTE's)					
			FY04 TOTAL	FY05 TOTAL	FY06 TOTAL
	<b>TOTAL</b>		<b>486.6</b>	<b>456.2</b>	<b>439.2</b>
	Experimental		304.6	289.8	279.9
		CDF	73.2	70.9	62.0
		D0	93.0	86.5	70.6
		MINOS	23.1	7.0	5.2
		MiniBooNE	2.5	2.0	2.0
		CMS	37.9	39.0	29.9
		BTeV	35.4	43.5	78.7
		Future Kaons	6.3	2.8	0.0
		SDSS	7.4	7.4	5.4
		CDMS	4.7	6.0	6.0
		Auger	4.0	3.7	3.4
		Fix target exp	10.1	9.0	6.3
		New Initiatives	7.0	12.2	10.6
	Theory		35.0	35.0	35.0
	LHC Accelerator		0.0	0.0	0.0
	Accelerator operation		71.7	53.3	52.5
		Run 2	56.3	53.3	52.5
		MiniBooNE	0.0	0.0	0.0
		NuMI	15.4	0.0	0.0
	Accelerator R&D		7.6	12.7	12.5
		NLC	4.4	9.4	9.7
		TESLA	0.0	0.0	0.0
		FNPL	0.0	0.0	0.0
		Muon Facilities	2.7	2.7	2.2
		New Proton Source	0.5	0.7	0.7
		VLHC	0.0	0.0	0.0
		Generic R&D	0.0	0.0	0.0
	Other Direct		67.7	65.4	59.3
	Indirect		0.0	0.0	0.0

You have the details on the handout,  
We can discuss via next 3 slides

Run 2 projects conclude

CMS construction finishes  
(but # scientists grows)

BTeV ramps up,  
Following their projections

Fading as analysis completes

Small increase

NuMI finishes

Small decrease

# FY04 alone



		Monthly						Weekly / Hourly					
FY04		Admin & Management	Computer Professionals	Engineering Physicists	Engineers	Scientists	Other Technical Support	Clerical & Secretarial	Drafters	Service Workers	Skilled Trades	Technicians	TOTAL
<b>TOTAL</b>		<b>21.9</b>	<b>24.0</b>	<b>18.0</b>	<b>68.5</b>	<b>152.9</b>	<b>72.6</b>	<b>8.5</b>	<b>13.0</b>	<b>0.0</b>	<b>0.0</b>	<b>107.2</b>	<b>486.6</b>
Experimental		8.2	16.0	11.7	59.0	105.7	44.0	2.0	7.5	0.0	0.0	50.4	304.6
	CDF	4.5	4.0		10.7	32.7	9.8					11.5	73.2
	D0	1.5	9.0	5.7	12.5	32.8	13.0	0.5	4.3			13.7	93.0
	MINOS				1.5	3.3	5.5		1.0			11.8	23.1
	MiniBooNE					2.5							2.5
	CMS	2.0	2.0	2.0	10.0	8.6	7.8	1.0	2.0			2.6	37.9
	BTeV			2.0	17.3	6.3	5.0	0.5				4.3	35.4
	Future Kaons			1.0	2.5	1.6	0.7					0.5	6.3
	SDSS			1.0	1.5							4.8	7.4
	CDMS	0.2			0.5	0.9	2.1					1.0	4.7
	Auger				0.0	4.0							4.0
	Fix target exp		1.0		1.5	7.2	0.2					0.2	10.1
	New Initiatives				1.0	5.8			0.3				7.0
Theory		2.0				33.0							35.0
LHC Accelerator													0.0
Accelerator operation		0.0	0.0	4.2	7.1	3.7	12.1	0.0	2.5	0.0	0.0	42.1	71.7
	Run 2			3.2	0.8	2.7	10.0					39.6	56.3
	MiniBooNE												0.0
	NuMI			1.0	6.3	1.0	2.1		2.5			2.5	15.4
Accelerator R&D		0.0	0.0	0.0	0.8	5.4	0.0	0.0	0.0	0.0	0.0	1.4	7.6
	NLC				0.8	2.2						1.4	4.4
	TESLA												0.0
	FNPL												0.0
	Muon Facilities					2.7							2.7
	New Proton Source					0.5							0.5
	VLHC												0.0
	Generic R&D												0.0
Other Direct		11.7	8.0	2.1	1.6	5.1	16.5	6.5	3.0			13.4	67.7
Indirect													0.0

# FY05 alone





FY05		Admin & Management	Computer Professionals	Engineering Physicists	Engineers	Scientists	Other Technical Support	Clerical & Secretarial	Drafters	Service Workers	Skilled Trades	Technicians	TOTAL
<b>TOTAL</b>		<b>22.9</b>	<b>24.0</b>	<b>18.0</b>	<b>60.0</b>	<b>150.7</b>	<b>67.9</b>	<b>8.5</b>	<b>13.0</b>	<b>0.0</b>	<b>0.0</b>	<b>91.3</b>	<b>456.2</b>
Experimental		9.0	16.0	11.3	47.5	104.3	38.3	2.3	7.4	0.0	0.0	53.8	289.8
	CDF	4.5	4.0		9.0	32.0	9.6		0.9			11.0	70.9
	D0	1.5	9.0	5.1	7.2	32.0	13.7	0.5	4.3			13.2	86.5
	MINOS			1.0	0.6	4.2	0.1					1.0	7.0
	MiniBooNE					2.0							2.0
	CMS	2.0	2.0	2.2	10.5	9.5	6.8	1.0	2.0			3.1	39.0
	BTeV	1.0		2.0	13.6	6.2	4.7	0.8				15.3	43.5
	Future Kaons				1.7	1.1							2.8
	SDSS			1.0	1.5							4.8	7.4
	CDMS				1.0	1.0	2.0					2.0	6.0
	Auger					3.4						0.3	3.7
	Fix target exp		1.0		0.4	7.2	0.2					0.2	9.0
	New Initiatives				2.0	5.8	1.3		0.3			2.8	12.2
Theory		2.0				33.0							35.0
LHC Accelerator													0.0
Accelerator operation		0.0	0.0	4.6	8.3	1.2	11.7	0.0	1.0	0.0	0.0	26.6	53.3
	Run 2			4.6	8.3	1.2	11.7		1.0			26.6	53.3
	MiniBooNE												0.0
	NuMI												0.0
Accelerator R&D		0.0	0.0	1.0	2.0	6.4	3.0	0.0	0.0	0.0	0.0	0.4	12.7
	NLC			1.0	2.0	3.1	3.0					0.4	9.4
	TESLA												0.0
	FNPL												0.0
	Muon Facilities					2.7							2.7
	New Proton Source					0.7							0.7
	VLHC												0.0
	Generic R&D												0.0
Other Direct		11.9	8.0	1.1	2.3	5.8	15.0	6.2	4.6			10.6	65.4
Indirect													0.0

# FY06 alone




FY06		Admin & Management	Computer Professionals	Engineering Physicists	Engineers	Scientists	Other Technical Support	Clerical & Secretarial	Drafters	Service Workers	Skilled Trades	Technicians	TOTAL
<b>TOTAL</b>		<b>22.4</b>	<b>24.0</b>	<b>18.0</b>	<b>59.9</b>	<b>146.8</b>	<b>61.0</b>	<b>8.5</b>	<b>13.0</b>	<b>0.0</b>	<b>0.0</b>	<b>85.7</b>	<b>439.2</b>
Experimental		8.6	16.0	10.9	47.5	95.5	39.1	2.3	12.0	0.0	0.0	48.0	279.9
	CDF	4.5	4.0		6.7	27.9	7.9					11.0	62.0
	D0	1.1	9.0	1.7	5.4	28.8	9.8	0.5	4.3			10.0	70.6
	MINOS				1.2	3.6	0.3					0.1	5.2
	MiniBooNE					2.0							2.0
	CMS	2.0	2.0	1.1	5.5	11.5	5.5	1.0	1.0			0.4	29.9
	BTeV	1.0		7.1	24.7	6.2	12.5	0.8	6.5			19.8	78.7
	Future Kaons												0.0
	SDSS			1.0	1.5							2.8	5.4
	CDMS				1.0	1.0	2.0					2.0	6.0
	Auger					3.4							3.4
	Fix target exp		1.0			5.3							6.3
	New Initiatives				1.5	5.7	1.2		0.3			1.9	10.6
Theory		2.0				33.0							35.0
LHC Accelerator													0.0
Accelerator operation		0.0	0.0	5.0	8.7	6.1	5.9	0.0	1.0	0.0	0.0	25.9	52.5
	Run 2			5.0	8.7	6.1	5.9		1.0			25.9	52.5
	MiniBooNE												0.0
	NuMI												0.0
Accelerator R&D		0.0	0.0	1.0	1.5	6.5	2.5	0.0	0.0	0.0	0.0	1.0	12.5
	NLC			1.0	1.5	3.7	2.5					1.0	9.7
	TESLA												0.0
	FNPL												0.0
	Muon Facilities					2.2							2.2
	New Proton Source					0.7							0.7
	VLHC												0.0
	Generic R&D												0.0
Other Direct		11.89	8	1.05	2.16	5.65	13.47	6.22				10.82	59.3
Indirect													0.0


# Another “manpower cost” within M&S



# And overtime is another




\$ K per month



# Lab WBS budget plan for PPD


---




- You have the complete spreadsheet
- The SWF tracks the # of people already discussed, so I won't do it again
- M&S budget plan details next then



# M&S budget Plan, Colliders




- Guided by Run I experience
  - Peak in initial year,
  - slow decline every year thereafter
  - WHAT year are we in?
  - DZero 1 year later? Still commissioning some items
  - expect small decline from now on



# FY04- 06 PPD M&S PLAN

at Lab WBS level 3 or 4




										04	05	06
										TOTAL	TOTAL	TOTAL
<u>B&amp;R Control Level</u>										M&S	M&S	M&S
(All)												
1.1	<u>Accelerators</u>									0.0	0.0	0.0
1.2	<u>Collider Experimental Program</u>									5,169.0	7,165.0	3,043.0
1.2.1	<u>CDF</u>									2,466.0	2,542.0	1,467.0
1.2.1.1	CDF Operations									1,577.0	1,497.0	1,467.0
1.2.1.4	CDF Run IIb									889.0	1,045.0	0.0
1.2.2	<u>DZero</u>									2,703.0	4,623.0	1,576.0
1.2.2.1	Dzero Operations									1,678.0	1,616.0	1,576.0
1.2.2.4	Dzero Run IIb									1,025.0	3,007.0	0.0
1.2.3	<u>Run II Computing</u>									0.0	0.0	0.0
1.2.4	<u>Si-Det Facility Support for Run IIb</u>									0.0	0.0	0.0
1.3	<u>LHC</u>									5,156.2	3,173.0	7,479.0
1.3.1	<u>LHC</u>									0.0	0.0	0.0
1.3.2	<u>CMS</u>									5,156.2	3,173.0	7,479.0
1.3.2.1	CMS Project									3,152.0	1,572.0	2,300.0
1.3.2.2	Related Research (Base Support)									315.0	311.0	359.0
1.3.2.3	Si-Det Facility Support for CMS									0.0	0.0	0.0
1.3.2.4	CMS Maintenance and Operations									1,689.2	1,290.0	4,820.0
1.3.3	<u>CMS Software &amp; Computing</u>									0.0	0.0	0.0
1.3.4	<u>US LHC Accelerator Research Program</u>									0.0	0.0	0.0

Ops declines slowly

Run II  
Projects  
Finish

US-CMS  
Construction  
Becomes  
M&O

# PPD FY04 – 06 M&S PLAN, continued



				04	05	06
				TOTAL	TOTAL	TOTAL
B&R Control Level			(All)	M&S	M&S	M&S
1.4	<u>BTeV</u>			900.0	8,092.4	21,458.5
1.4.1	MIE			0.0	4,592.4	21,408.5
1.4.1.1		Detector MIE		0.0	1,535.6	12,538.5
1.4.1.2		CZero Interaction Region		0.0	3,056.9	8,870.0
1.4.2		Operations, Support & R+D		900.0	3,500.0	50.0
1.5	<u>Experimental Initiatives</u>			154.0	368.0	725.0
1.5.1		Future Kaons		50.0	0.0	0.0
1.5.2		External Beamlines & Fixed Target Exps		24.0	18.0	25.0
1.5.2.2		Prior Fixed Target Runs - 1997		10.0	0.0	0.0
1.5.2.3		Prior Fixed Target Runs - 1999		4.0	5.0	5.0
1.5.2.6		Meson 120 (E906 and 907)		0.0	0.0	0.0
1.5.2.7		External Beamlines		10.0	13.0	20.0
1.5.2.8		BNL 949		0.0	0.0	0.0
1.5.3		Off-Axis Neutrinos		80.0	350.0	700.0
1.6	<u>Neutrino Experiments</u>			2,284.0	2,153.0	1,750.0
1.6.1		NuMI / MINOS		2,214.0	2,103.0	1,700.0
1.6.1.1		Beamline		0.0	0.0	0.0
1.6.1.2		MINOS		914.0	603.0	200.0
1.6.1.3		Other Project Costs		0.0	0.0	0.0
1.6.1.4		Prior Year Funds		0.0	0.0	0.0
1.6.1.5		Related Scientific Effort		0.0	0.0	0.0
1.6.1.6		Soudan Operations		1,300.0	1,500.0	1,500.0
1.6.4		MiniBooNE		70.0	50.0	50.0

BTeV Project  
Turns on  
PPD hosts,  
Therefore see  
All \$ here

R&D  
ends

Testbeam

NOvA  
R&D

MINOS  
Ops

Near

Far

# FY04 – 06 PPD M&S PLAN, more



							04	05	06
<u>B&amp;R Control Level</u>							TOTAL M&S	TOTAL M&S	TOTAL M&S
(All)									
1.7	<u>Future Accel. &amp; Advanced Accel. R&amp;D</u>						120.0	220.0	320.0
1.7.3	Muon Storage Ring						20.0	20.0	20.0
1.7.4	Linear Collider						100.0	200.0	300.0
1.7.7	New Proton Driver						0.0	0.0	0.0
1.8	<u>Theory</u>						470.0	510.0	545.0
1.8.1	Particle Theory						320.0	360.0	395.0
1.8.2	Astrophysics Theory						150.0	150.0	150.0
1.9	<u>Experimental Particle Astrophysics</u>						1,015.0	425.0	425.0
1.9.1	SDSS						8.0	8.0	8.0
1.9.2	CDMS						861.0	271.0	271.0
1.9.3	Pierre Auger						146.0	146.0	146.0
1.9.5	JDEM						0.0	0.0	0.0

Travel


LC Detector  
R&D  
Ramping up

Probably > 0?

Continued Ops  
At Soudan

Travel  
continues

# More FY04 – 06 PPD M&S PLAN




					04	05	06
					TOTAL	TOTAL	TOTAL
<u>B&amp;R Control Level</u>				(All)	M&S	M&S	M&S
1.10	<u>Programmatic Support (Direct)</u>				1,351.9	1,344.0	1,361.0
1.10.5	Technical Facilities				481.0	414.0	316.0
1.10.5.1	Experimental Facility Support				476.0	409.0	311.0
1.10.5.1.1				Computer Numerically Controlled Ro	5.0	5.0	5.0
1.10.5.1.2				Plastics and Thin Film Coating	15.0	15.0	15.0
1.10.5.1.3				Scintillator Detector Development	25.0	25.0	25.0
1.10.5.1.4				Silicon Detector development	259.0	200.0	100.0
1.10.5.1.5				Winding and Detector Support	5.0	5.0	5.0
1.10.5.1.6				Detector Assembly Machine Develop	5.0	5.0	5.0
1.10.5.1.7				Carbon Fiber Facility	30.0	25.0	15.0
1.10.5.1.8				Electronic Assembly Support	23.0	20.0	20.0
1.10.5.1.9				Mechanical Assembly Support	94.0	94.0	96.0
1.10.5.1.10				Extrusion Facility	15.0	15.0	25.0
1.10.6	Engineering Support				557.0	616.0	726.0
1.10.6.1				ASICS	321.0	341.0	401.0
1.10.6.2				Computer Aided Systems	236.0	275.0	325.0
1.10.6.3				Instrumentation	0.0	0.0	0.0
1.10.6.5				Engineering Tools	0.0	0.0	0.0
1.10.7	TV System Support				10.0	10.0	5.0
1.10.8	Survey & Alignment				150.0	150.0	150.0
1.10.11	Travel for Conferences				55.0	75.0	75.0
1.10.12	U.S. Particle School Office				37.6	38.0	38.0
1.10.13	Conference/Workshop Support				61.3	41.0	51.0
1.11	<u>Other Projects</u>				0.0	0.0	0.0

shrinks

ASICs  
& tools

# FY04 – 06 PPD M&S PLAN, last bit





				04	05	06
B&R Control Level				TOTAL M&S	TOTAL M&S	TOTAL M&S
1.12	<u>Other Support (Direct)</u>			212.0	735.0	561.5
1.12.1	Buildings/Facilities			154.0	485.0	411.5
1.12.1.1	Maintenance			80.0	274.0	345.0
1.12.1.2	Management			40.0	40.0	(64.3)
1.12.1.3	Cleanup and Restoration			34.0	171.0	130.8
1.12.2	ES&H			58.0	250.0	150.0
1.12.2.1	PCB Activity			0.0	0.0	0.0
1.12.2.2	Waste Management			0.0	0.0	0.0
1.12.2.3	Other			58.0	250.0	150.0
1.12.2.4	Security Services			0.0	0.0	0.0
1.13	<u>Division Management and Support (Direct)</u>			819.1	794.0	869.0
1.13.1	Management/Supervision			653.1	623.0	673.0
1.13.1.1	Division Management and Operations			234.1	215.0	215.0
1.13.1.2	Department Management and Operation			419.0	408.0	458.0
1.13.1.3	General Office			0.0	0.0	0.0
1.13.1.4	Administrative Support			0.0	0.0	0.0
1.13.2	General Purpose Equipment and Support			16.0	16.0	31.0
1.13.3	Computing Support/Information Systems			145.0	150.0	160.0
1.13.4	Training and Education			5.0	5.0	5.0
1.0	TOTAL			17,651.2	24,979.4	38,537.0

Falling behind,  
e.g.  
FOCUS  
Now idle  
7 years

DOE + OSHA?


Increase is  
All in BTev

# Support Department M&S history in then year \$



# PPD Summary

---



- Next we have prepared talks on the major parts of PPD:
  - CDF Operations (Rob Roser)
  - DZero Operations (Linda Stutte)
  - MINOS Operations (Gina Rameika)
  - Other PPD Operations (Mike Crisler)