
Muon (g-2) to ≤ 0.14 ppm



E989 Timeline

- March 2009 Proposal presented to PAC
 - What's the real cost?
- May 2009 Cost review by Ron Ray Committee
- November 2009 Update to PAC
 - "Experiment meets the criteria for Stage 1 approval ...
 recommends that the Laboratory clarify with the DOE the

prospects for obtaining support for P-989"

- January 2011 Stage 1 approval
- September 2012 CD-0 granted
- June 20 July 2013 14 m diameter coils moved to Fermilab
- September 2013 CD-1 review
- December 2013 CD-1 approved

Critical Decision 1, Approve Alternat of the Muon g-2		Range
Recommendations: The undersigned "Do Recommend" (Yes) or "Do Not Approve Alternate Selection and Cost Range, for the below.	Recommend" (No) ap Muon g-2 Project at Fe	proval of CD- rmilab as noted
16 uil	Van V	No
ESAAB Secretariat, Office of Project Assessment	Date Yes_	NO
Representative, Non-Proponent SC Program Office	Date Date	No
	Yes	No
Representative, Office of Budget	Date Yes	
Sat had Ju. Representative, Environmental, Safety and Health Div	iz (1) 13 Yes V	No
Representative, Safeguards and Security Division	Date 12/9/3Yes	No
Representative, Safeguards and Security Division		
Representative, Facilities and Infrastructure Division	12/19/2Yes_/	No
Approval of CD-1		
James L. Siegrist Associate Director for Science for the Office of High Energy Physics	12/19/13 Date	

Construction Funds (not ops)

Source	\$ M	Comment
DOE OHEP	46.4	CD-1 guidance; \$9 M obligated; \$12 M contingency on remaining (40%)
DOE Early Care	er 0.5	Casey: trackers (\$2.5 M award)
NSF MRI	3.6	Consortium Proposal; Detectors; Electronics, DAQ, Including 30% match (mostly from Universities)
ITALY: INFN	0.40**	Laser calibration
UK: STFC	0.40	Trackers
China: Shangha	i 0.25	PbF2 crystals *
Texas Instrumen	ots 0.20	Digitizer chips*

Additionally
E821 Components
And most of the Pbar
Complex

50 – 100 M (re-used equipment)

Storage Ring, Vacuum, Power supplies, Pbar (now muon) target system, Beamline elements, ...

The Muon (g-2) Collaboration, cher, etc etc,

^{*}part of MRI match formula **\$136k awarded, remainder subject to 1st year success

E989 Collaboration: 38 Institutes; >150 Members



Domestic Universities

- Boston
- Cornell
- Illinois
- James Madison
- Massachusetts
- Mississippi
- Kentucky
- Michigan
- Michigan State
- Mississippi
- Northern Illinois University
- Northwestern
- Regis
- Virginia
- Washington
- York College

National Labs

- Argonne
- Brookhaven
- Fermilab

Consultants

Muons, Inc.



Italy

- Frascati,
- Roma 2,
- Udine
- Pisa
- Naples
- Trieste



England

University College London

Liverpool

Oxford

Rutherford Lab



China:

Shanghai



The Netherlands &

Groningen



Germany:

Dresden



Japan

Osaka



Russia:

- Dubna
- PNPI
- Novosibirsk



Korea

KAIST



Survey of Collaboration for P5

Construction	Runnning	Analysis
2014 - 2016	2017-2018	2019 - 2022
91	80	68

Co-spokespersons: David Hertzog, Lee Roberts


Project Manager: Chris Polly


The Muon Magnetic Dipole Moment


$$\vec{\mu} = g \left(\frac{Qe}{2m}\right) \vec{s}$$

$$g = 2(1+a) \qquad a = \frac{(g-2)}{2}$$

The SM Value for a_{μ} from $e^+e^- \rightarrow hadrons$








well known

significant work ongoing

	Value ($\times 10^{-11}$) units
QED $(\gamma + \ell)$	$116584718.951 \pm 0.009 \pm 0.019 \pm 0.007 \pm 0.077_{\alpha}$
HVP(lo) [20]	6923 ± 42
HVP(lo) [21]	6949 ± 43
HVP(ho) [21]	-98.4 ± 0.7
HLbL	105 ± 26
\mathbf{EW}	154 ± 1
Total SM [20]	$116591802 \pm 42_{\text{H-LO}} \pm 26_{\text{H-HO}} \pm 2_{\text{other}} (\pm 49_{\text{tot}})$
Total SM [21]	$116591828 \pm 43_{\text{H-LO}} \pm 26_{\text{H-HO}} \pm 2_{\text{other}} (\pm 50_{\text{tot}})$


For details see: <u>arXiv:1311.2198v1 [hep-ph] 9 Nov 2013</u>

The Physics Interest Remains Large



With the Higgs discovery, there has been increased interest in our E821 result.


Carey, et al., PRL 82, 1632 (1999)
Brown, et al. PRD 62, 091101 (2000)
Brown, et al. PRL 86, 2227 (2001)
Bennett, et al. PRL 89, 101804 (2002)
Bennett, et al. PRL 92, 161802 (2004)
Bennett, et al. PRD 73, 072003 (2005)




$$\Delta a_{\mu}^{\text{(today)}} = (287 \pm 80) \times 10^{-11}$$

New physics enters through loops. What might the g-2 signal imply?

- Dark Photons
 - light new vector particles V kinetically mixed with the photon
- Supersymmetry






$$a_{\mu}^{\mathsf{SUSY}} \simeq (\mathsf{sgn}\mu) \ 130 \times 10^{-11} \left(\tan \beta \right) \left(\frac{100 \ \mathsf{GeV}}{\tilde{m}} \right)^2$$


Difficult to measure at the LHC

- The Uninvented
 - Perhaps the most important of all



soupling





The Experiment in a nutshell

- Use the Fermilab accelerator complex to deliver a pure 3.09 GeV/c muon beam.
- Store the beam in a precision magnetic storage ring with electric quadrupoles and measure $\omega_a = \omega_S \omega_C$, the rate that the spin turns relative to the momentum

$$ec{\omega}_a = -rac{Qe}{m} \left[a_{\mu} ec{B} - \left(a_{\mu} - rac{1}{\gamma^2 - 1}
ight) rac{ec{eta} imes ec{E}}{c}
ight]$$

$$\gamma_{\rm magic} = 29.3$$


$$p_{\rm magic} = 3.09~{\rm GeV/c}$$


Because g > 2, $(a \neq 0)$; the spin gets ahead of the momentum

• Measure ω_a and B (calibrated to the Larmor frequency of a <u>free</u> proton ω_p).


Measurement of ω_a and $\langle B \rangle$ (ω_p)

Systematic error budget is 70 ppb for each frequency.






$$\vec{\omega}_a = \omega_S - \omega_C = -\frac{Qe}{m} a_\mu \langle \vec{B} \rangle$$




Precession frequency



Average Magnetic Field

The Beam Plan in a nutshell



Improvements to reach the precision: ± 0.14 ppm

- Statistics (× 21 over E821)
 - More Muons Need ~ 2 × 10¹¹ measured decays
 - muons delivered more often into the ring
 - Improved Muon Storage Fraction
- Systematics (× 3 improvement over E821 → 70 ppb)
 - Reduce ω_a , ω_p systematic errors
 - Better Modeling of stored beam dynamics
 - Higher Magnetic Field Uniformity
 - More precise B-Field Monitoring and Calibration


Technical Progress

An incomplete parade of progress on all fronts




p-bar Target Station will be reused along with the Lithium Lens.


Working on design of power supplies and beam dump



Beamlines



- Re-use existing Antiproton-source infrastructure
- Modify final focus on target for 8-GeV primary beam (M1)
- Improve acceptance / decay-muon capture in secondary lines (M2/M3)
- Reconfiguration of extraction region (D30 straight) and extraction from Delivery Ring
- New external beamline to g-2 storage ring (M4/M5)




The Muon (g-2) Collaboration, Fermilab PAC – 22 January 2014

Measuring particle yield at 3.09 GeV/c

 Beam tests in progress to confirm earlier target-yield measurements, look at particle type using Cerenkov counter, and test prototype beam instrumentation. Our collaborator Breese Quinn is working with AD on this.




New Superconducting Inflector to replace E821



Goal: New inflector with no material over the beam and wider aperture New Inflector Task Force (Boston, BNL, Cornell, Fermilab, KAIST, RAL)


Victoria Bayliss, Tom Bradshaw, Nathan Froemming, Thomas Gadfort, Carol Johnstone, Vladimir Kashikhin, William Morse, Hogan Nguyen, Brett Parker, Chris Polly, <u>Lee Roberts</u>, David Rubin, Yannis Semertzidis, Vladimir Tishchenko, Alexander Zlobin

Improved muon Storage Fraction (Kicker, Quads and Inflector Upgrades)




Sophisticated Modeling of beam, ring, decays in the ART framework

Example: Incoming bunched beam spreading and yielding radial distribution




Distribution of equilibrium radii



BD Prediction

Brute Force GEANT

Higher (field) Uniformity: OPERA 3D and refined shimming tools predict improved intrinsic uniformity





Plus:


- Strict temperature stability of building
- Stable floor in the experimental hall
- Triple # of useful fixed NMR probes

NMR magnet to be acquired from U. Minn. for precision field work.

- Erik Ramberg in now in charge of acquisition and setting it up at Fermilab
- This is the highest priority of the magnetic field team.

New 1.45T magnet facility at UW to test NMR Probes and Electronics

Probe inventory being tested





1.45 T CENPA test magnet

Proton Free Induction Decay










Electronics to be refurbished, rebuilt or replaced

Reduced Precession Systematics:

All new detectors, electronics & DAQ



At the SLAC test beam

Single particle beam 2.0 - 4.5 GeV 9 crystals, 5 PMTs, 4 SiPMs

Good energy resolution ~1 pe/MeV.

Excellent energy linearity.


Good timing resolution.

SiPM proved good for photon readout.

SiPM response better than 2 nsec.

In-situ gain calibration by laser

PbF2 crystal purchase in progress




Wave Form Digitizer Highlights


Proto1 board complete


* clock distributions studies

* check mechanicals

* MMC firmware








μTCA test stand* AMC13 clockdistribution testsAl crates ordered

32 channel prototype

Tracker Hardware

Electronics from Boston










Calo readout timing tests

KY DAQ test stand: 10 GbE readout and GPU-based processing of emulator data, + prototype control synchronization system.





MIDAS experiment	"UKY"	Tue Ma	y 28 08	:14:35 20)13 Refr:10
Start ODB Messages Alarms Programs Config					
RunLog Logbook Elog Doc					
Run #2014 Stopped Alarms: On Restart: No Data dir: /data/UKY/mid					
Start: Sat May 25 10:15:08 2013 Stop: Sat May 25 10:22:56 2013					
Equipment	Sta	atus	Events	Events[/	s] Data[MB/s]
MagicBox	magic_	box@mb	0	0.0	0.000
VMEcrate	VMEcra	te@fe01	0	0.0	0.000
masterMT	(frontend	d stopped)	365	0.0	0.000
EB	Ebuild	ler@be	0	0.0	0.000
ATS9870	(frontend	d stopped)	0	0.0	0.000
EMC	(frontend	d stopped)	5	0.0	0.000
master	maste	r@fe02	0	0.0	0.000
Channel	Events	MB writte	Comp	ression	Disk level
#0: 1 00010	~	~ ~	-		

The Mac (9-2) Collaboration - 2 MIDAS-based DAQ ermilab PAC - 22 January 2014

Building Progress – Beneficial Occupancy 3/14



Stable 2'9" (84 cm) thick concrete floor for the storage ring Temperature control \pm 2° F High bay hall 80' X 70' (21.3 m X 24 m) with a 30 T crane Temperature and floor stability \rightarrow Much lower systematics on $\langle B \rangle$ than @ BNL

New Cryogenics Room: beneficial occupancy 1/8



Ring disassembly at BNL

Steel at Fermilab




Reassembly Plans

- Beneficial Occupancy in High Bay in Mid March 2014
- 74F-76F Temperature Control System Commissioning in April 2014
- Practicing Reassembly of Yoke and Pole in ME7 in January 2014.
- New tools being designed to achieve required placement accuracy of ~ 1-5 mil for Poles and Yokes.
- Main Magnet Power Supply System being re-

commissioned in D0. already powered successfully; load tests are next.



Timeline (bFY)



Huge progress since our last PAC presentation

- The E989 Collaboration is now very strong, with a large international component that is making major contributions
- Ring Move almost finished
- Building almost finished
- Prototype detectors being tested in beams at SLAC and Fermilab
- Ring reassembly to begin by March 2014.
- We are working toward CD-2 review in May-June timeframe.

A special thanks to:

- Lab Management, for significant support throughout the CD-0 CD-1 process, especially to Pier and Nigel for their essential support.
- DOE OHEP for their strong support.
- Russ Alber and the FESS staff for timely construction of the MC1 building.
- Strong DOE-Fermilab-BNL cooperation to move the magnet

Fermilab

2004
$$g = 2(\cdots + C_3(\alpha/\pi)^3 + C_4(\alpha/\pi)^4 + \text{Had} + \text{Weak} + ?)$$

Experiment

$$g = 2(\cdots + C_3(\alpha/\pi)^3 + \text{Had})$$

1968
$$g = 2(\cdots + C_3(\alpha/\pi)^3 + \text{Had})$$

$$g = 2(1 + \alpha/2\pi + C_3(\alpha/\pi)^3)$$

100000

1000000

$$g = 2(1 + \alpha/2\pi)$$

10 100 1000 10000
$$\sigma_{a_{\mu}} \times 10^{-11}$$

The Muon (g-2) Collaboration, Fermilab PAC - 22 January 2014

1E7

Extra Slides


Muon Campus- Project, GPPs, AIPs

- Relocation and re-assembly of storage ring: Operations
- Building (Includes cryo plant for Mu2e): GPP
- Accelerator modifications common to g-2 and Mu2e: AIP
- Beamline construction common to g-2 and Mu2e: AIP
- Beamline construction for g-2:
 Project
- Accelerator modifications for g-2: **Project**




Additional Theory Slides

Existing Cross section measurements for $e^+e^- \rightarrow \pi^+\pi^-$



Existing Cross section measurements for $e^+e^- \rightarrow \pi^+\pi^-$



A significant world-wide effort to determine $a_{\mu}^{\ \ \ \ \ \ \ }$ continues

The Muon (g-2) Theory Value: Present and Future

Thomas Blum¹, Achim Denig², Ivan Logashenko³, Eduardo de Rafael⁴, B. Lee Roberts⁵, Thomas Teubner⁶, Graziano Venanzoni⁷

¹Department of Physics, University of Connecticut, and the RIKEN BNL Research Center, USA ²Johannes Gutenberg Universität, Institut für Kernphysik and PRISMA, Mainz, Germany ³Budker Institute of Nuclear Physics, Novosibirsk, Russia ⁴Centre de Physique Théorique, CNRS-Luminy, Case 907, F-13288 Marseille Cedex 9, France

⁵Department of Physics, Boston University, Boston, MA, USA
 ⁶Department of Mathematical Sciences, University of Liverpool, Liverpool, UK
 ⁷Laboratori Nazionali di Frascati dell'INFN, Frascati, Italy

November 12, 2013

arXiv:1311.2198v1 [hep-ph] 9 Nov 2013

The Standard-Model Value from arXiv:1311.2198

Theory Improvements on the Horizon: H-LO

- Lowest order hadronic:
 - Novosibirsk already has an energy-scan data set in hand up to 2
 GeV, with the BaBar statistics. Additional data collection soon.
 - BESIII is actively pursing ISR data on 2π , 3π , and 4π channels.
 - The Lattice is becoming relevant and could be competitive with the data driven evaluations by the end of the decade.
- We assume that the experimental cross section errors can be reduced from 0.7% to 0.4% for $E \le 1$ GeV, and from 6% to 2% for $1 \le E \le 2$ GeV.


	$\delta(\sigma)/\sigma$ present	δa_{μ} present	$\delta(\sigma)/\sigma$ future	δa_{μ} future
$\sqrt{s} < 1 \text{ GeV}$	0.7%	33	0.4%	19
$1 < \sqrt{s} < 2 \text{ GeV}$	6%	39	2%	13
$\sqrt{s} > 2 \text{ GeV}$		12		12
total		53		26


Theory Improvements on the Horizon: HL-b-L


- Hadronic Light-by-light
 - KLOE is preparing a new run focused on $\gamma\gamma^*$ physics using high and low energy taggers for the scattered e^+ and e^- .
 - BESIII $\gamma \gamma^* \rightarrow X$, where $X = \pi^0$, η , η' , 2π
- Additional model calculations,
 - e.g. the contribution of scalar, axial vector and tensor mesons have recently been calculated, <u>arXiv:1401.0832v1 [hep-ph]</u>, which replaces the estimates used in the "Glasgow Consensus"
 - Lattice: "And while the ultimate goal is to compute the HLbL contribution to 10% accuracy, or better, we emphasize that a lattice calculation with even a solid 30% error would already be very interesting. Such a result, while not guaranteed, is not out of the question during the next 3-5 years."
- We assumed that the HL-b-L "Glasgow Consensus" uncertainty would be agreed upon by all parties, \pm 25 \times 10⁻¹¹

KLOE to measure $\gamma*\gamma* \rightarrow hadrons$ to constrain HLBL

 Constrain the off-shell amplitudes and remove a significant portion of the theoretical uncertainty on the HLBL







What will the E989 – theory comparison look like?

• With these assumptions of theory improvements, and the E989 error goal of $\pm 16 \times 10^{-11}$ we find the total error on Δ is halved.

Error	[20]	[21]	Future
$\delta a_{\mu}^{ m SM}$	49	50	35
$\delta a_{\mu}^{ m HLO}$	42	43	26
$\delta a_{\mu}^{ m HLbL}$	26	26	25
$\delta(a_{\mu}^{\text{EXP}} - a_{\mu}^{\text{SM}})$	80	80	40

$$\Delta a_{\mu}^{(\text{today})} = (287 \pm 80) \times 10^{-11}$$

