


# LHC and CMS Status



**Fermilab All Experimenters Meeting  
12/01/08**



Oliver Gutsche - CMS Center



- LHC status
- CMS status
- CRAFT
- Outlook



Detector characteristics


Width: 22m  
Diameter: 15m  
Weight: 14'500t



## LHC Incident



- Operation of the LHC was shutdown on Sep. 19
  - ➔ On Oct. 16 CERN released an [analysis of the incident \(hyperlink\)](#).
  - ➔ “A faulty electrical connection between two magnets was the cause.”
- Some details
  - ➔ Splice warmed above critical T, connection melted, and an arc formed.
  - ➔ Vacuum vessel ruptured, helium vaporized & escaped with large force.
  - ➔ Magnets moved, sometimes breaking loose from concrete anchors.
  - ➔ “The number of magnets to be repaired is at most 5 quadrupoles and 24 dipoles.” is a quote from the report.





- ▶ Meeting about LHC schedule from 11/25/08:
  - ▶ A lot of progress in developing diagnostic procedures and tools to make sure that no other bad splices are 'hidden' in the machine
  - ▶ Moving out magnets affected by the incident has started:
    - ▶ Foreseen to remove 39 dipoles, including 6 (3 at each side) in a buffer zone.
    - ▶ All magnets to be brought to the surface should be out before the Christmas shutdown.
    - ▶ By then 20 dipoles should already be back in the machine.
    - ▶ The test bench (for cold testing) is a limiting factor. Capacity to be ramped up after connection of 18 kW plant (now 6 kW) in February 2009.
  - ▶ Schedule (still subject to changes):
    - ▶ Last magnet should be back in end of March 2009
    - ▶ Whole machine cold again beginning of July 2009.
    - ▶ Meaning optimistically first beam in the machine end of July.

- ▶ CMS detector complete (except Preshower and Castor at (-z))
- ▶ 4 week Cosmics Commissioning Run at Full Tesla Magnetic Field (CRAFT) ended 11/11/08
- ▶ Since 11/12/08: Shutdown for Commissioning completion and Maintenance
  - ▶ Started opening the detector: 11/17/08
    - ▶ De-classify cavern as controlled radiation area
  - ▶ Pre-Shower installation Feb./March '09
    - ▶ Waiting for detector and tooling
  - ▶ Close the detector and have it operational: 5/15/09
    - ▶ Planning based on LHC schedule from beginning of Nov. '08
- ▶ A lot of work ahead completing the commissioning, improving on what was found during CRAFT and bringing the detector to achieve required 2009 performance



▶ Continuous Cosmics data taking from Oct. 17 to Nov. 11 with the complete detector

▶ Collected over 355 Million Cosmics events ready for analysis

▶ 277 Million events with magnetic field on

▶ Gained valuable lessons not only about the detector

▶ Also the computing infrastructure was used extensively to reconstruct the taken Cosmics at the T0 and distribute it to the T1 centers




## Muon Response in



$$\text{Muon Reponse} = \mu = dE/dX * L_0 \text{ (GeV)}$$

energy deposited  
in HB towers

calculated using the path length  
of the reconstructed muon track



## Barrel Hadron-Calorimeter



**Almost perfect match  
with Test Beam 06 data!**

➤ Small discrepancies with  
MC under Investigation




11/14/08

Francesco Santanastasio - University of Maryland

7

- ▶ A lot to learn about alignment of the different sub detectors
- ▶ Extraction of cosmics measurements:
  - ▶ Charge ratio for subset of CRAFT runs with different alignments


Angular  
distribution in XZ





- ▶ We are eagerly awaiting 2009 where we will get beam
- ▶ Much learned during the last cosmics data taking periods
- ▶ We would have been ready for data taking this year. Now, we have to concentrate on finalizing and improving the detector, online and offline systems incorporating all that we learned.
- ▶ Analyze Cosmics data and continue to learn as much as we can about the detector
  - ▶ Several re-processing's of the Cosmics data are planned, currently we are re-reconstructing cosmics data on the T1 sites (including FNAL)
- ▶ Prepare and refine startup physics analyses with dedicated MC studies
  - ▶ Produce a lot of MC
    - ▶ ~25 Million events per week

## Simulated and Reconstructed MC events for the last week



## Reconstructed MC events for the last week

