



NOvA Experiment Status

Steve Magill Argonne National Laboratory
All Experimenter's Meeting, October 14, 2013


Far Detector Progress



The Intensity Frontier



NOvA Far Detector Assembly Progress

Status Date: 07OCT13



S. Dixon


FarDet APD Cooling



Diblock 01 - Cooling enabled
Light green – cooled
Dark green – warm


Shown by Data Concentrator Module (DCM)
64 FEBs/APDs per DCM
2048 channels per DCM

Events with APD Cooling On



Diblocks 1,2 cooled and with HV set for gain=100 on all APDs

FarDet UpTime



Tues-Wed 01-02 Oct – 1st try cooling overnight

Wed 02 Oct – start cooling diblock 02 (gain=100 - 30V)

Thurs 3 Oct – work on detector at AR

Fri 04 Oct – Diblock 2 cooling HV set at gain=100

Fri-Mon 04-07 Oct – steady running with 2 diblocks at nominal gain

Mon 07 Oct – work on detector at AR

3rd Block installed at Near Detector



NDUG Outfitting



- Power Distribution Boxes and Data Concentrator Modules installed
- Testing for leaks after block transport/ installation



Near Detector Schedule




News and Weekly Schedule



- Block #3: *as-build survey Monday*
 - Block #4:
 - Monday: assembly complete;*
 - Tuesday/Wednesday: transfer;*
 - Wednesday/Thursday: module position survey;*
 - Thursday/Friday: installation*
 - Block #5: *Oct 16 – 30 assembly*
 - pORC for electronics unattended operation –*Ralf's photos to ORC committee*
 - DCS readout plan using PLC – iFIX
 - We have a plan for scintillator delivery
 - Started to plan DAQ readout and commissioning details
 - Expert “Training” at Ash River – Oct 31 – Nov 1
- You are encouraged to attend!*

NUMI Beam Timing in NDOS

NDOS Timing Peak for last month



- NOvA prototype detector still running continuously
- Useful for beam timing measurements, FarDet prediction
- Test Stand (30 APDs) used to study APD noise rates

Summary

- Continue to take data at Far Detector
 - 2 kilotons with full electronics (warm APDs at nominal gains)
 - Total of 8 kilotons with scintillator, Front-end boards
- 2 ktons of FarDet running cooled at nominal gain
- Near Detector installation continuing
 - 3rd Block installed, 4th Block this week.
- NUMI beam seen in NDOS
 - Continuing to monitor with beam