

Summer 2003 Shutdown: Revised Dates

Jeffrey A. Appel at the All Experimenters Meeting

July 28, 2003

Summer 2003 Shutdown Plan

New Start Date – Monday, September 8, 2003

Duration – ten weeks

7 weeks for all machines

3 additional weeks for the Recycler work

Turn-on for HEP begins November 17, 2003

Motivations for the changes

Ensure ability to reach $> 225 \text{ pb}^{-1}$ delivered in FY2003

Allow enough time to complete needed Recycler work