

SY120 Test Beam Commissioning



0. Pre Beam Setup and demonstration of null effect on TeV beam due to P3 line ramping (P. Allcorn, W. Kissel, G. Koizumi, R. Coleman, C. Brown, D. Jensen)
1. Status of Single Turn Low Intensity Beam to SYDUMP (D. Johnson, D. Capista)
2. Commissioning of Resonant Extraction
3. How to meld studies with operation (M. Murphy-sequencer), (Maukeys- 3 weeks), (time estimates and list of people), (collider accesses)
4. Status of beam to MTEST - Note cannot send single turn to MTEST, T type collimator fixed this week, minor power supply issues, interlocks and S&S training: 3 weeks