

# CY 2002 Schedule

5/9/2002

CY	2002											
Month	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Proton Source						a)				6 Weeks (Tentative)		
Main Injector												
Recycler												
Pbar Source												
Tevatron												
MiniBooNE												

a) Two weeks shutdown starting June 3

	RUN or DATA
	COMMISSIONING
	PRELIMINARY DATA or INTEGRATION
	M&D (SHUTDOWN)

THE OCTOBER/NOVEMBER  
SHUTDOWN HAS BEEN  
POSTPONED

9/9/02