

Fermilab Accelerator Experiments' Run Schedule

		FY 2014				FY 2015				FY 2016				FY 2017			
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Program	Muons	MiniBooNE-DM				MicroBooNE				MicroBooNE				MicroBooNE			
		OPEN		g-2		g-2		g-2		g-2		g-2		g-2		g-2	
		OPEN				OPEN				OPEN	Mu2e			Mu2e			
Neutrino Program	MI	MINOS+				MINOS+				MINOS+				OPEN			
		MINERvA				MINERvA				MINERvA				MINERvA			
		NOvA				NOvA				NOvA				NOvA			
SY 120	MT	FTBF - MTEST				FTBF - MTEST				FTBF - MTEST				FTBF - MTEST			
	MC	OPEN		FTBF - LARIAT		FTBF - LARIAT		LARIAT		FTBF - LARIAT				FTBF - LARIAT			
	NM4	SeaQuest		SeaQuest		SeaQuest				SeaQuest				SeaQuest/Polarized-DY?			
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4

-  RUN / DATA
 -  STARTUP/COMMISSIONING
 -  INSTALLATION/COMMISSIONING
 -  M&D (SHUTDOWN)
 -  INSTALLATION/RUNNING
 -  RUNNING TO BE DECIDED
- Length of mid-year maintenance shutdowns for FY16 & 17 under discussion
- Continued MINERvA running beyond FY16 to be confirmed.
- MINOS+ runs through FY16.
- g-2 and Mu2e installations defined as starting when buildings ready.
- g-2 ring cold FY15 Q2, beam commissioning begins early CY17 (depending on budgets)