
Director's CD-1 Review of NOvA
February 28 - March 2, 2006

M&S Labor Total M&S Labor Total M&S Labor Total
2.1 Far Detector Site and Buildings 27.2$       2.6$         29.8$       5.9$         0.7$         6.6$         22% 29% 22% 36.4$         
2.1 Liquid Scintillator 36.4$       0.9$         37.3$       10.8$       0.4$         11.2$       30% 42% 30% 48.5$         
2.3 Wave-Length-Shifting Fiber 24.7$       0.0$         24.7$       6.9$         0.0$         6.9$         28% 50% 28% 31.6$         
2.4 PVC Extrusions 39.3$       0.2$         39.5$       15.6$       0.1$         15.7$       40% 50% 40% 55.2$         
2.5 PVC Modules 6.8$         2.8$         9.5$         2.2$         2.0$         4.3$         33% 74% 45% 13.8$         
2.6 Electronics Production 16.7$       0.5$         17.2$       8.2$         0.3$         8.5$         49% 51% 49% 25.6$         
2.7 Data Acquisition System 1.2$         0.6$         1.8$         0.6$         0.3$         0.9$         50% 50% 50% 2.7$           
2.8 Near Detector Assembly 0.2$         0.6$         0.8$         0.2$         0.6$         0.8$         100% 100% 100% 1.6$           
2.9 Far Detector Assembly 7.1$         7.3$         14.5$       7.1$         7.3$         14.5$       100% 100% 100% 28.9$         

2.10 Project Management 0.6$         4.3$         4.9$         -$             -$             -$             0% 0% 0% 4.9$           
Subtotal Construction 160.1$     19.8$       179.9$     57.6$       11.7$       69.3$       36% 59% 39% 249.2$       

PED* 7.2$         1.4$         8.7$         1.6$         0.4$         2.0$         22% 29% 23% 10.6$         
Total TEC: 167.4$     21.2$       188.6$     59.1$       12.1$       71.3$       35% 57% 38% 259.8$       

R&D 5.8$         6.5$         12.3$       0.7$         0.6$         1.3$         12% 9% 10% 13.6$         
Total OPC: 5.8$         6.5$         12.3$       0.7$         0.6$         1.3$         12% 9% 10% 13.6$         

TPC: 173.2$  27.7$    200.9$  59.8$    12.7$     72.5$    35% 46% 36% 273.4$   
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Note: *PED activities in the schedule are not currently segregated from construction activities.
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