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	Executive Summary
	Ed Temple

	1.0 Introduction
	Dean Hoffer

	2.0 Layer 0

· The technical plans for the Layer 0 Installation including experience gained with the mockup and installation exercises.

· The resources are appropriately identified to accomplish the required work and plans are in place to supply the needed resources for the installation work.

· That the technical and schedule risks inherent in the installation plan have been adequately addressed to assure the installation schedule is achievable.

· That the overall safety issues have been assessed and appropriate plans are in place to mitigate risk exposure.
	Giorgio Apollonari, Bruce Baller

	3.0 Trigger

· The technical issues for trigger hardware installation.

· The resources are appropriately identified to accomplish the required work and plans are in place to supply the needed resources for the installation work.

· That the technical and schedule risks inherent in the installation plan have been adequately addressed to assure the installation schedule is achievable.

· That the overall safety issues have been assessed and appropriate plans are in place to mitigate risk exposure.
	Vince Pavlicek, Stephen Pordes

	4.0 Schedule

· The completeness of the shutdown schedule and the appropriateness of the estimated duration of the shutdown to complete the work.

· The resources are appropriately identified to accomplish the required work and plans are in place to supply the needed resources for the installation work.

· That the technical and schedule risks inherent in the installation plan have been adequately addressed to assure the installation schedule is achievable.
	Peter Garbincius, Cat James, Dean Hoffer

	5.0 Management

· The installation management structure and assigned personnel are appropriate to accomplish the installation activities.

· The resources are appropriately identified to accomplish the required work and plans are in place to supply the needed resources for the installation work.

· That the overall safety issues have been assessed and appropriate plans are in place to mitigate risk exposure.
	Bruce Baller, Ed Temple


* Note underlined names are the primary writer.
