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Guests









Cat James, Ron Ray, Mark Leininger, Stuart Henderson
A.
Discussions

· MicroBooNE Project Facility Needs

· Cat presented talk on facility needs through R&D, fabrication, construction, and installation phases – slides are available on web page

· R&D work on site will be very limited, concentrated at PC-4 and Lab 5&6.  Storage space required for incoming materials such as cryo is unknown.
· Fabrication will take place in LAB E&F or D-0 and Lab 5&6

· Installation will be done in LAB 6 all of ’12, would prefer D-0 but might interfere with removal of detector

· Planning to put control room on WH10W

· Mu2e Project Facility Needs

· Ron presented talk on facility needs– slides are available on web page

· In addition to info on slides, project will need to double the size of MI52 for extraction

· PPD raised concerns over decrease in available assembly space due to loss of NML and CDF, adequacy of planned use of PAB was questioned
· Office needs included 18 offices, plan to use all of WH 9E

· Concern was voiced over plan to locate experiment hall directly on existing Kautz Road. Re-routing of Kautz Road will be awkward and costly.

· Lack of lab process to vet potential experiment layouts relative to other site elements early in the planning phase was recognized.  Discussion on the level of involvement of  this task force was left unresolved.
· Georgio was caught by surprise over planned use of ICB by mu2e.  This led to brief questioning of how we are going to get our arms around the facility needs for all of the upcoming projects.  Randy pointed to the Facility Use Matrix as a starting point.
· IARC Update

· Planning on Director’s Review of project in early October, probably before the 16th

B.   Action Items

· Randy reminded that the task force does not yet have an approved charter.
C.   Next Meeting
· No meeting is scheduled at this time.
· No agenda items were proposed
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