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• The WBS includes elements at the control account (CA) level for major 
subcontracted efforts. 

• The WBS does not include contingency since this does not represent project 
work. 

4.2 WBS Dictionary: The WBS Dictionary is a set of specific definitions that describe the 
scope of each work element identified in the WBS. It defines each element in tenns of the 
content of the work to be perfonned. The WBS Dictionary also documents or references the 
relevant requirements that pertain to this element. The WBS Dictionary demonstrates that 
the scope of work for the project and the WBS are fully reconciled. Each project will have a 
WBS Dictionary unique to that project. A sample WBS Dictionary can be found in 
Appendix D. This fonnat is not required, but the infonnation contained must be included in 
any fonnat used. 

4.3 Organizational Breakdown Structure (OBS): The project Organizational Breakdown 
Structure (OBS) is a functionally oriented division of the individuals and organizations 
responsible for performing the work on a specific project. The OBS is an organizational 
framework used for identifying accountability, responsibility, management and approvals of 
all authorized work scope. The OBS helps management focus on establishing the most 
efficient organization to perfonn project work scope by taking into consideration 
availability and capability of management and technical staff, including subcontractors, to 
achieve the project objectives. 

The OBS identifies the organization responsible for completing each major segment of 
work. The assignment of lower-level segments to responsible managers provides a key 
control point for management purposes. Each project will have an OBS unique to that 
project. A sample OBS can be found in Appendix E. 

4.4 Responsibility Assignment Matrix (RAM): The RAM is an essential element of the 
project plan that integrates the organizational structure defined in the OBS with the scope of 
work outlined in the WBS. The RAM establishes ownership of the work depicted in the 
WBS by linking the WBS and the OBS. The intersection of the WBS and OBS, as shown 
on the RAM, is the control account (CA). EVMS RAMs will identify the control account 
managers (CAMs) for these intersection points by name. The intersection point will also 
include the budgeted cost of work scheduled (BCWS), resulting in a "dollarized RAM." 
The sum of the CAs will total the total project BCWS. Each project will have a RAM 
unique to that project. A sample RAM can be found in Appendix F. 

4.5 Development Process: The Project Manager will identify the staff resources and the 
organizations necessary to participate in the planning and execution of the project. The 
Project Manager will seek agreement with the line management of these organizations as to 
their role and extent of involvement, based on initial project requirements. The Project 
Manager will then assemble the project team and develop the project's OBS and RAM. The 
assignment of CAMs, as required to complete the RAM, will be with the concurrence of line 
management. For purposes of the project organization, all CAMs report to the Project 
Manager. 
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Appendix A 
SIGNATURE PAGE AND REVISION IllSTORY 
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Director, Office of Project Management and Oversight 
Fermi National Accelerator Laboratory 
Dr. L. E. Temple 

TABLE OF REVISIONS 
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Initial Version 0 
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Control Account Manager. 
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AppendixB 
ACRONYMS AND GLOSSARY 

BCWP - Budgeted Cost of Work Performed 
BCWS - Budgeted Cost of Work Scheduled 
CA - Control Account 
CAM - Control Account Manager 
CD - Critical Decision 
DOE- U.S. Department of Energy 
EVMS - Earned Value Management System 
FRA - Fermi Research Alliance, LLC 
OBS - Organizational Breakdown Structure 
PEP - Project Execution Plan 
PV - Planned Value (also known as BCWS) 
RAM - Responsibility Assignment Matrix 
SOW - Statement of Work 
WBS - Work Breakdown Structure 

Contract - A contract is a mutually binding agreement that obligates the seller to provide the specified product and 
obligates the buyer to pay for it. 

Contractor - An individual, partnership, company, corporation, or association having a contract with a contracting agency 
for the design, development, maintenance, modification, or supply of deliverable items and/or services under the terms of 
a contract. 

Control Account (CA) - A key management control point located at the natural intersection point of the WBS and the 
OBS, where functional responsibility for work is assigned. It represents the point at which budgets (resource plans) and 
actual costs are accumulated and compared to earned value for management control purposes. 

Control Account Manager (CAM) - The member of the project team responsible for the performance defined in a 
Control Account and for managing the resources authorized to accomplish the tasks. 

Critical Decision (CD) - On DOE projects, a formal determination made by the Acquisition Executive and/or designated 
official at a specific point in a project life cycle that allows the project to proceed. Critical Decisions occur in the course of 
a project: at determination of Mission Need (CD-O), at the completion of conceptual design (CD-I), at project baselining 
(CD-2), at the commencement of execution (CD-3), and at turnover (CD-4). 

Program Office - The DOE headquarters organizational element responsible for managing a program 

Project - In general, a unique effort that supports a program mission; has defined start and end points; is undertaken to 
create a product, facility, or system; and contains interdependent activities planned to meet a common objective or 
mission. A project is not constrained to any specific element of the budget structure (e.g., operating expense or plant and 
capital equipment). Construction, if required, is part of the total project Projects include planning and execution of 
construction, renovation, modification, environmental restoration, decontamination and decommissioning efforts, and 
large capital equipment or technology development activities. Tasks that do not include the above elements, such as basic 
research, grants, ordinary repairs, maintenance of facilities, and operations, are not considered projects. 

Project Execution Plan (PEP) - The plan for the execution of the project, which establishes roles and responsibilities and 
defines how the project will be executed. Every project implementing Earned Value management will have a unique 
project execution plan. 

Schedule - A plan that defines when specified work is to be done to accomplish program objectives on time. 

Statement of Work (SOW) - The document that defines the work-scope requirements for a project. It is a basic element 
of control used in the processes of work assignment (scope) and the establishment of project schedules and budgets. 
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System - A collection of interdependent equipment and procedures assembled and integrated to perfonn a well-<lefined 
purpose. It is an assembly of procedures, processes, methods, routines, or techniques united by some fonn of regulated 
interaction to fonn an organized whole. 

Work Breakdown Structure (WBS) - A product-<lriented grouping of project elements that organizes and defines the 
total scope of the project. The WBS is a multilevel framework that organizes and graphically displays elements 
representing work to be accomplished in logical relationships. Each descending level represents an increasingly detailed 
definition of a project component. Project components may be products or services. It is the structure and code that 
integrates and relates all project work (technical, schedule, and cost) and is used throughout the life cycle of a project to 
identify and track specific work scopes. 

Work Breakdown Structure Dictionary - A listing of work breakdown structure elements with a short description of the 
work-scope content in each element 

Work Package - A task or set of tasks perfonned within a control account. 
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Appendix C 
EXAMPLE OF WBS (OUTLINE FORMAT) 

This example is for a project scope consistent with designing and building components (four cryomodules), 
constructing a small building to house the completed units and developing a database to store information 
regarding fabrication and testing. All facilities needed to actually assemble and test the components as well as 
the hardware for the database already exist and are outside the project scope. All WBS elements have been 
expanded to their lowest level to demonstrate the detail of the project. 

was Numbef " ~. WBSNumber " .. 
1. Cryomodule Production Project 
1. 1. , = ',1 Project Management 
1. 1. 1. Overall Project Management 
1. 1. 2 DOE 413.3 Documentation 
1. 1.2 1. CD-I DocumentatiOn 1. 3. 2 .. eMt COld Mass Pans (not cavities) 
1. 1. 2 2 CO.2 Documentation 1. 3. 2 .. CMt Vacuum Vessel 
1. 1. 2 3. CD·3 Documentation 1. " 2 • . eMt Instrumentation 
1. 1. 2 • CD·4 Documentation 1. 3. 2 7. GMt Couplers 
1. 1. " ES&H 1. 3 2 7. 1. CMt Power Coupler 
1. ,. , 25125.1 .2 Conventional Facilities 1. 3. 2 7. 2 GMt HOM Coupler 
1. ,. 1. Conceptual Design Phase 1. 3. 2 .. GMt Assembly & Integration 
1. ,. 1. 1. Consultant Support· Concept Design 1. 3. 2 .. 1 . EOIA for GMt Integration 
1. ,. 1. 2 FNAL Support - Concept Design 1. 3. 2 .. 2 Assembly 01 GMt Cavity String (in clean room) 
1. 2 2 Preliminary Design Phase 1. 3. 2 •. 3 Assembly of CMt Cryomodule (out clean room) 
1. 2 2 1. Consultant SupPOrt - Prelim Design 1. 3. 2 s .•. GMt Qualification Test 
1.3 3 3 FNAL Support - Prelim Design 1. 3. 3. , =s.1.:U Cryomodule Production Components 
1. 2 3. Site Prep Package 1. 3. 3. 1. EOIA for Cryomodule Components 
1. 2 3. 1. Final Design· Site Prep 1. 3. 3. ,. Dressed Cavities (81CM) 
1. 2.: 3. 1. 1. Consultant Support • Site Prep 1 . • 3. 2. 1. Raw Niobium for cavity 
1. 2. 3. 1. ,. FNAL Support· Site Prep 1. 3. 3. 2 ,. Cavity & Helium Vessel 
1. 2 3. 2 Construction Phase· Site Prep 1. 3. 3. 2 3. Cavity Processing 
1. 3 3. 3 1. Subcontractor· Site Prep 1. 3. 3. 2 • Cavity Qualification 
1. ,. a 2 2 Advanced Procured Items· Site Prep 1. • 3. 2 .. Cavity Tuners 
1. ,. • 2 3. Construction Phase Support · Site Prep 1. 3. 3. ,. .. Cavity Dressing 
1. ,. 3 2 3. 1. Consultant Support · Site Prep Construction 1. 3. 3. 2. 7. Cavity Shipping & Handling 
1. ,. 3 2. 3. 2. FNAL Support· Site Prep Construction 1. 3. 3 3. Magnetic Package 
1. ,. • Building Package 1. 3. 3. 3. 1. EOIA for MagnetIC Package 
1. ,. .. 1. Final Design · Building 1 . 3 . • 3. 2 Quad & Corrector PaCkage 
1. ,. • 1. 1. Consultant Support· Building Final Design 1. 3. 3 3. a .PM 
1. ,. .. 1 . ,. FNAl Support· Building Final Design 1. 3. • 3 .• Helium Vessel & Parts 
1. 2: 4. 2 ConstructiOn Phase · Building 1. 3. 3 3. S. Current leads 
1. ,. .. 2 1 . Subcontractor· Building 1. 3. 3. 3. • Magnet T estJng 
1. ,. • 2 ,. Advanced Procured Items· Building 1. 3. 3. .. Cold Mass Parts (not cavities) 
1. ,. • 3 3. Construction Phase Support · Building 1. 3. 3. S. Vacuum Vessel 
1. 2. .. 3 3. 1. Consultant Support· Building Construction 1. 3. 3. 6 . InSirumenlatlon 
1. ,. • 2 3. 2 FNAl Support· Building Cnstructlon 1. a 3. 7. Couplers 
1. ,. .. Outfitting Package 1 .• 3. 7. 1. Power Coupler 
1. 2. S. 1. Final Design· Outfining 1. 3. 3. 7. 2. HOM Coupler 
1. 2. s. 1. 1. Consultant Support· Outfinlng Flnal Design 1. 3 • , = 5.1.3.4 Cryomodule Production Assembly & Integration 
1. 2. S. 1.2 FNAL Support· Outfitting Final Design 1. 3. • 1. EOIA for Cryomodule Integration 
1. ,. • 2 Construction Phase· Outfitting 1. 3. • ,. Assembly of Cavity String (Inside Clean room) 
1. , . .. 2 1. Subcontractor· Outfitting 1. 3. 4. 3. Assembly of Cryomodule (outside clean room) 
1. ,. .. 2 2 Advanced Procured Items · Outfitting 1. 3. • . . Cryornodule Oualificatlon Test 
1. ,. .. 2 3 . Construction Phase Support· Outfitting 1. 3. .. .. Cryomodule Shipping & Handling 
1. , . .. 2 3. 1 Consultant Support · Outfining Construction 1. 4. , Z51'25.1." Database Management 
1. 2 .. 2 3. , FNAL Support· Outfinlng Construction 1. 4. 1. Database Design 
1. 3. CryomoduJe with Quad 1. 4. 1. 1. Requirements Document 
1. 3. 1. , :!5f25.1.3.1 Cryomodute Final Design 1 . • t. 2. Interface Document 
1. 3. ,. , 25/25.1.3.2 Cryomodule Prototype (CM1) 1. • t . 3. Database Schema 
1. 3. 3 1. EOIA lor CM1 Components 1. • 2 Database Construction 
1. 3. 2 2 CM1 Dressed cavities (81CM) 1. < ,. 1. COOing 
1. 3. 2 3 1. Raw Niobium for CM1 Cavity 1 .• 2 ,. sample Data Set 
1. 3. 2 2 ,. CM1 Cavity & Helium Vessel 1 .• 3. EkltaTest 
1. 3. 2. 3 3. GM t Cavity Processing t . 4 . .. Production Release 
1. 3. 2. 2 .. GM1 Cavity Qualification 1. 4 . • 1. Training Materials 
1. 3. 2 3 •. GMt Cavity Tuners 1. • • ,. Database Integration 
1. 3. 2 3 .. GM1 Cavity Dressing 1. .. • 3. Database Deployment 
1. 3. 2 2 7. GMt Cavity Shipping & Handling 1. < • .. Transition Support to Ops Team 
1. 3. 2 3. CMl MagnetIC Package 
1. 3. 2 3. 1. EDIA for CMt Magnetic Package 
1. 3. 2 3. ,. GMt Quad & Corrector Package 
1. 3. 2. 3. 3. GM1BPM 
1. 3. 2 3. 4. GM1 Helium Vessel & Parts 
1. 3. 2 3. 5. GM1 Current Leads 
1. 3. 2 3 . • GM1 Maanet Testina 
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Appendix D 
EXAMPLE OF WBS DICTIONARY 

Continuing with the Cryomodule Project example from Appendix B. this example of a WBS Dictionary show the level of detail 
to which the Scope of Work should be defined. 
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AppendixE 
EXAMPLE OF OBS 

Continuing with the Cryomodule Project example from Appendix B, this example OBS shows an organizational structure from 
the funding agency Program Office through the host laboratory to the project' s control account managers and supervisory staff. 

u.s. FOOeral FL::ndi09 ~'CV 
D:reci04' of Responsible Office - Abigail Chief (AcQuis~ion Execu:r.-e) 

Program Maro:ger - Bra ley \"Irn:alT'tS 

Fermilab S,ft6 Q[1Ql: ,FSQl -1 FSC 

I FSO Fedt.'\fal Pro,ect OIfCCtO( - YtlJium Persor. Suworl Stan 

Fer~ ReseMch Al liance 
Boord of Directors 

Robet. J Zimmer, Ch;:lIllTlaf' 

F~rmil!i!2 Q;rectorn!!: 
Slejh'1en D. Holmes, kisociate 

Oira::torlQt Ac<:.@o:era!orS 

P[2iect QIDr& 
~ect Manager - Adam $m:lh 
PrDJeC- Cor!~ - Omnne Vet""cl 

ProteCt Ellgif'le{!f - G4:!0rge CoIcham 
(Fernilab AcceJem:or Oivisior) 

I I I 
Facilities Group CryQ-T ech Grovp beslgll & II':egration Group ~ Cors""ction l\-tan3QOr Rod Buddwcll Manager - (Ge<.Ir~ CoIc!ham) Manager - V~ay Smgh f.~tnag&j - John RecCI d.t 

fFermilab Facilities Ergireerin9 (Fertnllnb Accelermor D;"islon~ (Ulke S:a:e Ur iversity) (Fem"lI..1b Computing Div:sionj 
SefViC8l5 S6c1ion, Asst. M.lJ'lager - )'o/ilma EVOlnS100 

(FerrT¥lao Tedlrical DIvision) 

R. R..lddal't 
J Pvlirtlno K Fel'dman 

An.:hi tect. Ofi~'On L~ad 
l»!>igfl & SimulfltJan 

DBA Lei:ujl!r 
W Sizewell (DESYI 

Pro'.otyptt Facilities 

J. Sunerfield 
H. U:i$ko 

R H(7.ve'l 
Engsf1e9m'9 Supervisor 

Accelera:or Integration 
AWir...a~ Le.EU1ijt 

S. Fams:v.u11h (CERN) 

PmdUC!'OI'l Manager 

T Kin.: 
J. Kril'lgle 

L Sheldon 
Inspec:oon Supervisor 

Coup1in9 Integrlt)' 
Sys~e!n ACrninh\\rrdan 

H. Ricker,backer (Fermilab Ar::r; ON i 

T65'ln9 $tlpflrvi"Or 
I - - _.- - - 1 

T. Vcss 
D&D Su'lderc;; 

PtotOftpe Desigr. I 
Primary Contrdaor 

F Galena I (OESY. corsul-.an:} I 

Safely Sy~1001~ - - - - - - -" 
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AppendixF 
EXAMPLE OF RAM 

Continuing with the Cryomodule Project example from Appendix B, this example of a simple RAM shows how the control 
accounts are intersections of the Project WBS and OBS. Since the budgets for each CA are shown, this is a "dollarized" RAM. 

Project OBS 

Faci!ities Group 

Design & Integration 
Group 

Cryo-Tech Group 

IT Group 

I l ~ed Managament 
1.1 

25125.1.1 
A. Smtth 
$300k 

ProjectWBS 

l Cryomodu~ ProductiOn Project 
1.0 

I 
I l Con_Uona' ) Fildll!es 

1.2 

I 
Cryomodule 
Final OaS/gll 

1.3. 1 

25125.1.2 

25125.1.3.1 

I I 
( Oyanod~e J r O."b... 1 WlltlOuao 

Mana
1
e:ment 

1.3 

I 
I I I 

C<yomodule C<yomo<>J'. C<yomod,'" 
Proto"... Prod"""" P"","",on 

Components AiS&mbly .. 
1.3.2 1 33 1.3.4 

25125.1.3.2 25125.1.3.3 25/25.1.3.4 
S . 

25125.1 .4 
J . Recalli! 

S250k 
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