24-Jan-07


Agenda for
Dark Energy Survey (DES) DECam Project
 Working Group Meeting (WGM)
Friday, January 26, 2007
10:00 – 12:00 Noon in the Snake Pit
1) Status on DOE/NSF CD-1 Review (Date, Charge, Agenda and Review Committee) [Kathy Turner/John Peoples]

2) Status on DES DM review tentatively scheduled on 20-Feb. [Joe Mohr]
3) Technical Status Reports

a) CCD testing results and progress and plans for FY07-08 [Juan Estrada] 20 min 
b) CCD Packaging progress and plans [Greg Derylo] 10 min 
c) CCD Readout Electronics [Terri Shaw] 10 min 
d) Summary of what is going into the R&D proposal, progress and plans for other parts: CCD procurements, CCD Vessel cooling and design, Filters, Simulation, SISPI, barrel design, hexapod [Brenna Flauger] 30 min 
4) Next Meeting [Dean Hoffer]

5) Status of Action Items [Brenna/Wyatt]

a) Add “Respond to the Dark Energy Solicitation” to the timeline. [Dean]
b) Change CD2/3a to CD2/3.  Move the CD2/3 Director’s Review to November 2007 and the CD2/3 DOE Review to a date to be named later. [Dean]
c) Go through the list of 90 tasks that the DECam Project was planning to do between now and June 2008 and decide which items would best go into a proposal responding to the DOE solicitation. [Brenna]
