30-Jan-2007


Notes from

Dark Energy Survey (DES) DECam Project

 Working Group Meeting (WGM)

Friday, January 26, 2007
10:00 – 12:00 Noon in the Snake Pit

Attending:  Ed Temple, Wyatt Merritt, Jim Strait, Greg Derylo, Jeff Appel, Paul Philp, Vic Scarpine, Herman Cease, Andy Stefanik, Juan Estrada, Jim Annis, Tom Diehl, Terri Shaw, Hugh Montgomery, Douglas Tucker, Greg Bock, John Peoples, Brenna Flaugher, Dean Hoffer, Joe Mohr (by phone)

1) Status on DOE/NSF CD-1 Review (Date, Charge, Agenda and Review Committee) [Kathy Turner/John Peoples]

Kathy says she has the review scheduled for May 1-3.  She and Nigel are working on the Charge and Expectations.  Merging the expectations from the two agencies is still in progress. Kathy is out-of-town for the next few weeks, and we will probably not have much communication from her until she returns  

Action Item [Dean] – Start reserving rooms for the review for the dates of May 1-3.  

The review will probably have at least 5 breakout sessions.  Videoconferencing will probably be needed for some of the breakouts, so try to reserve as many rooms with videoconferencing access as possible.  Many details of the review (number of breakouts, etc.) are still TBD.

John has a copy of the VERITAS PEP/PMP.  VERITAS is a project with roughly the same cost as DES Data Management software development ($2.4 million).

2) Status on DES DM review tentatively scheduled on 20-Feb. [Joe Mohr]

We are in good shape for this review.  Joe has spoken with Thom Dunning about the review and has floated some names for reviewers.

Reviewers from NCSA are Jim Myers (an associate director at NCSA; the review will be his first exposure to the project), Randy Butler, and Jay Alameda.

For reviewers from Fermilab, Joe has contacted both Vicky White and Ruth Pordes, but both have schedule conflicts.  Vicky has suggested Don Petravick and John has suggested Brian Yanny as alternative possibilities.  Joe will contact Don and Brian. 

Action Item [Joe] – Contact Don Petravick and Brian Yanny as possible reviewers from Fermilab.

3) Technical Status Reports

See handouts at http://www.fnal.gov/directorate/OPMO/Projects/DES/WGM/2007/01_26/base.htm 

a) CCD testing results and progress and plans for FY07-08 [Juan Estrada] 20 min 
b) CCD Packaging progress and plans [Greg Derylo] 10 min 
c) CCD Readout Electronics [Terri Shaw] 10 min 
d) Summary of what is going into the R&D proposal, progress and plans for other parts: CCD procurements, CCD Vessel cooling and design, Filters, Simulation, SISPI, barrel design, hexapod [Brenna Flauger] 30 min 

Mont agrees that the proposal is almost ready to distribute and requests that a sub-group of the meeting’s attendees meet with him immediately in his office.  DES WGM adjourns.

4) Next Meeting [Dean Hoffer]

TBA

5) Status of Action Items [Brenna/Wyatt]

a) Add “Respond to the Dark Energy Solicitation” to the timeline. [Dean]

Done.

b) Change CD2/3a to CD2/3.  Move the CD2/3 Director’s Review to November 2007 and the CD2/3 DOE Review to a date to be named later. [Dean]

Done.

c) Go through the list of 90 tasks that the DECam Project was planning to do between now and June 2008 and decide which items would best go into a proposal responding to the DOE solicitation. [Brenna]

Done.

