
MINERvA's Baseline Cost Estimate
for

Director's CD-2/3a Review
August 1-3, 2006

M&S Labor Total M&S Labor Total M&S Labor Total
1.0 Scintillator Extrusion 121 268 389$       19% 25% 23% 24$       67$       90$       480$          
2.0 WLS Fibers 350 374 724$       30% 21% 25% 104$     80$       183$     907$          
3.0 Scintillator Plan Assembly 208 655 864$       48% 29% 34% 99$       192$     292$     1,155$       
4.0 Clear Fiber Cables 358 727 1,085$    30% 37% 35% 109$     267$     376$     1,461$       
5.0 Photomultiplier Tube Boxes 148 395 543$       21% 30% 28% 31$       119$     150$     693$          
6.0 Photomultiplier Tubes 1,114 194 1,308$    33% 37% 34% 367$     72$       439$     1,747$       
7.0 Electronics and DAQ 922 101 1,024$    35% 40% 35% 322$     41$       363$     1,387$       
8.0 Frames, Absorbers, Coil and Detector Stand 418 133 552$       31% 28% 30% 129$     37$       166$     718$          
9.0 Module and Veto Wall Assembly & Installation 160 238 398$       37% 20% 27% 60$       49$       108$     506$          

10.0 Project Management 62 1,230 1,292$    163% 30% 36% 101$     369$     470$     1,762$       
3,862 4,316 8,178$     35% 30% 32% 1,346$   1,291$   2,637$   10,815$      

R&D 1,587 2,794 4,382$     41% 35% 37% 648$      985$      1,633$   6,015$        
1,587 2,794 4,382$     41% 35% 37% 648$      985$      1,633$   6,015$        
5,449 7,110 12,559$   37% 32% 34% 1,994$   2,277$   4,271$   16,830$      TPC:
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