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Total
M&S Labor1 Total M&S Labor1 Total M&S Labor1 Total Cost

2.0 Accelerator & NuMI Upgrades 13.2$       20.5$       33.7$       4.4$         6.5$         11.0$       34% 32% 33% 44.7$         
2.1 Far Detector Site and Building -$             1.9$         1.9$         -$             0.5$         0.5$         0% 24% 24% 2.4$           
2.2 Liquid Scintillator 23.0$       0.4$         23.4$       6.1$         0.3$         6.5$         27% 87% 28% 29.8$         
2.3 Wave-Length-Shifting Fiber 12.3$       1.2$         13.6$       3.4$         0.1$         3.6$         28% 10% 26% 17.1$         
2.4 PVC Extrusions 28.4$       1.7$         30.1$       8.0$         0.6$         8.6$         28% 35% 28% 38.7$         
2.5 PVC Modules 6.8$         8.6$         15.4$       2.0$         3.7$         5.7$         29% 43% 37% 21.1$         
2.6 Electronics Production 14.3$       1.1$         15.4$       6.2$         0.6$         6.8$         43% 53% 44% 22.2$         
2.7 Data Acquisition System 1.6$         1.8$         3.4$         0.4$         0.5$         0.9$         25% 29% 27% 4.3$           
2.8 Near Detector Assembly 3.6$         0.4$         4.1$         1.5$         0.2$         1.7$         40% 50% 41% 5.7$           
2.9 Far Detector Assembly 7.9$         6.0$         13.9$       4.8$         6.0$         10.8$       61% 100% 78% 24.8$         
2.10 Project Management 0.6$         5.7$         6.3$         0.1$         -$             0.1$         25% 0% 2% 6.4$           

Subtotal Construction 111.7$     49.5$       161.2$     36.9$       19.1$       56.0$       33% 39% 35% 217.2$       

R&D - Accelerator 1.4$         7.8$         9.3$         0.4$         3.0$         3.4$         30% 38% 37% 12.7$         
R&D - Detector 4.1$         5.0$         9.1$         0.2$         0.1$         0.3$         5% 1% 3% 9.3$           
Cooperative Agreement 46.9$       -$             46.9$       9.3$         -$             9.3$         20% 0% 20% 56.2$         
Operating 0.2$         1.2$         1.3$         0.1$         0.6$         0.7$         36% 51% 49% 2.0$           

Total OPC: 52.6$       14.0$       66.6$       10.0$       3.6$         13.6$       19% 26% 20% 80.2$         

TPC: 164.3$  63.5$    227.8$  46.9$    22.7$     69.6$    29% 36% 31% 297.4$   

Notes: 
1 Labor costs presented here include all project labor from Fermilab, other DOE facilities and Universities.
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