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Total
M&S Labor1 Total M&S Labor1 Total M&S Labor1 Total Cost

2.0 Accelerator & NuMI Upgrades 10.6$        21.1$        31.7$        3.6$         5.2$         8.8$         34% 25% 28% 40.5$         
2.1 Far Detector Site and Building -$             2.2$         2.2$         -$             0.3$         0.3$         0% 14% 14% 2.5$           
2.2 Liquid Scintillator 19.4$        0.3$         19.7$        5.3$         0.2$         5.5$         27% 59% 28% 25.2$         
2.3 Wave-Length-Shifting Fiber 9.0$         0.9$         9.9$         2.5$         0.1$         2.6$         28% 10% 26% 12.5$         
2.4 PVC Extrusions 24.6$        1.8$         26.4$        6.7$         0.4$         7.2$         27% 24% 27% 33.6$         
2.5 PVC Modules 6.2$         3.8$         10.0$        1.5$         1.1$         2.6$         24% 29% 26% 12.6$         
2.6 Electronics Production 11.7$        0.9$         12.6$        4.0$         0.4$         4.4$         34% 42% 34% 17.0$         
2.7 Data Acquisition System 1.8$         1.8$         3.6$         0.5$         0.5$         1.0$         27% 29% 28% 4.6$           
2.8 Near Detector Assembly 3.7$         0.5$         4.2$         3.4$         0.3$         3.8$         94% 58% 90% 7.9$           
2.9 Far Detector Assembly 5.5$         5.6$         11.1$        3.3$         4.7$         8.0$         60% 84% 72% 19.1$         
2.10 Project Management 0.5$         5.4$         5.9$         0.1$         -$             0.1$         25% 0% 2% 6.1$           

Subtotal Construction 93.1$        44.4$        137.4$      31.0$        13.2$        44.2$        33% 30% 32% 181.6$       

R&D - Accelerator 1.4$         6.7$         8.1$         0.4$         2.3$         2.7$         28% 34% 33% 10.8$         
R&D - Detector 4.4$         5.1$         9.5$         0.6$         0.2$         0.8$         14% 4% 8% 10.3$         
Cooperative Agreement 44.7$        -$             44.7$        9.8$         -$             9.8$         22% 0% 22% 54.5$         
Operating 0.2$         1.1$         1.2$         0.1$         0.5$         0.5$         34% 42% 41% 1.7$           

Total OPC: 50.7$        12.8$        63.5$        10.8$        2.9$         13.8$        21% 23% 22% 77.3$         

TPC: 143.8$  57.2$    201.0$  41.8$    16.2$     58.0$    29% 28% 29% 258.9$    

Notes: 
1 Labor costs presented here include all project labor from Fermilab, other DOE facilities and Universities.
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