DRAFT Notes for NOvA Working Group Meeting

2:00 pm January 04, 2006

Snake Pit

Attendees: Bob Cibic, Bill Freeman, Jim Strait, Ron Ray, Steve Dixon, Harry Ferguson, Hugh Montgomery, Suzanne Pasek, Pier Oddone, Gina Rameika, Paul Kesich, Bill Griffing, Ron Lutha, Ed Temple, Bob Tschirhart, Vicky White, Steve Webster, Dean Hoffer, Keith Schuh, John Cooper, Rod Walton, Dave Pushka, Jeff Apple, Mike Procario (by phone)
1) Feedback on interchanges between the Directorate and OHEP [Hugh Montgomery]

2) Review NOvA Timeline [Ed Temple] Temple slides
3) Design-Build Discussion [Ed Temple/John Cooper] 
4) Discuss John’s Request for CD-1 Director’s Review [Ed Temple/ John Cooper/All]
a) Review Date
b) Charge
c) Agenda
d) Reviewers
5) NOvA Progress Report and Status on Preparation of Project Documents [John Cooper] Cooper slides
6) Status of Action Items [John Cooper]

Old Action Items:

a) Status EAW Contractors progress towards completing work at both sites [Steve Dixon] EAW was returned with comment, anticipate a draft revision early January. [Steve Dixon]

b) Begin developing Draft of Agenda for CD-1 Director Review. [Dean Hoffer/John Cooper/Ron Ray] (note: this effects type and number of reviewers required)
c) Investigate a Design/Build approach for the NOvA building [Ed Temple/John Cooper]

New Action Items:

<Action Item #1 Understand Limitations on “Design Build” Chapter 16. [Mike Procario] >

< Action Item #2 Develop Agenda for CD-1 Directors Review. [John Cooper]>

<Action Item #3 Provide revised Copy of Ash River EAW. [Steve Dixon]>

< Action Item #4 Provide request for space required for NOvA operations to be performed at Fermi Lab i.e. Liquid Scintillator Mixing and early assembly prototype. [John Cooper]>

Next Meeting January 18 2006

