30-Jan-06

Agenda for NOvA Working Group Meeting
2:00 pm February 1, 2006
Snake Pit
1) Feedback on interchanges between the Directorate and OHEP [Mont]

2) Review NOvA Timeline [Ed Temple]
3) Design-Build Discussion [John Cooper/ Mike Procario]
4) Discuss CD-1 Director’s Review [Ed Temple/John Cooper/All]

a) Review Date

b) Charge

c) Agenda

d) Reviewers

e) Review Webpage

f) List of Potential NOvA Attendees
5) NOvA Progress Report and Status on Preparation of Project Documents [John Cooper/Ron Ray]

6) Status of Action Items [John Cooper]
Carryover from Prior Meeting

a) Understand Limitations on “Design Build” Chapter 16. [Mike Procario]
b) Draft Agenda for CD-1 Directors Review. [John Cooper]
c) Status EAW Contractor’s completion of  final report for both sites. [Steve Dixon]
d) Follow-up on request for space required for NOvA operations to be performed at Fermi Lab i.e. Liquid Scintillator Mixing and early assembly prototype. [John Cooper]
New
e) Draft of Breakout Sessions for CD-1 Directors Review. [John Cooper]
f) Edit Agenda for CD-1 Directors Review i.e. reduce total amount of time for talks. [John Cooper]

