Notes for NOvA Working Group Meeting

2:00 pm February 01, 2006

Snake Pit

Attendees: Bob Cibic, Bill Freeman, Jim Strait, Ron Ray, Steve Dixon, Harry Ferguson, Greg Bock, Suzanne Pasek, Paul Kesich, Ron Lutha, Ed Temple, Bob Tschirhart, Steve Webster, Dean Hoffer, John Cooper, Jeff Appel, Mike Procario (by phone) Gary Feldman and Marvin Marshak (by phone)
1) Feedback on interchanges between the Directorate and OHEP [Hugh Montgomery]

2) Review NOvA Timeline [Ed Temple] Temple slides
3) Design-Build Discussion [Ed Temple/John Cooper] see Cooper & Ray slides #1
4) Discuss John’s Request for CD-1 Director’s Review [Ed Temple/ John Cooper/All]
a) Review Date
b) Charge
c) Agenda
d) Reviewers
5) NOvA Progress Report and Status on Preparation of Project Documents [John Cooper and Ron Ray] Cooper & Ray slides
6) Status of Action Items [John Cooper]

Old Action Items:

a) Understand Limitations on “Design Build” Chapters 16: [Mike Procario] Mike Procario continue to comment or expand upon this after the Presidents FY07 budget is released in early February [Mike Procario]

b) Draft Agenda for CD-1 Directors Review. [John Cooper] Draft submitted see, ED Temple's slides.

c) Status EAW Contractors progress towards completing work at both sites [Steve Dixon] EAW was returned with questions, anticipate a finial version early February. [Steve Dixon] Marvin Marshak working on RGU determination. [John Cooper]

d) Provide request for space required for NOvA operations to be performed at Fermi Lab i.e. Liquid Scintillator and early assembly prototype. Early prototype now 30,000 gallons will be built in MINOS Surface building. Mixing possibly in an outdoor location similar to the gas station (open air shed) this is still being explored. Expect CDR to show of the order ~250,000 gallons on site at any one time as part of the mixing scheme. The full 7.5 M gallons would NEVER be at Fermilab

New Action Items
<Action Item #1 Revise Agenda and provide Breakout Sessions in afternoon for CD-1 Directors Review also reduce total amount of time for talks. [John Cooper]>

Next Meeting February 15 2006

