14-Feb-06

Agenda for NOvA Working Group Meeting
2:00 pm February 15, 2006
Snake Pit
1) Feedback on interchanges between the Directorate and OHEP [Mont]
a) FY07 Budget Update; PED Funding; (PED) Data Sheet for Design

b) Update on Building  Strategy; Who Builds; Who Owns
2) Review NOvA Timeline [Ed Temple]
3) NOvA Progress Report and Status on Preparation of Project Documents [John Cooper/Ron Ray]
4) Status Overall Environmental Assessment Activities [Keith Schuh/John Cooper]
5) Design-Build Discussion [John Cooper/ Mike Procario]
6) Discuss CD-1 Director’s Review [Ed Temple/John Cooper/All]

a) Preparations by NOvA Team

b) Charge

c) Agenda

d) Reviewers

e) Review Webpage

f) Approach to Cost Estimate and Cost Range
7) Status of Action Items [John Cooper]
Carryover from Prior Meeting

a) Understand Limitations on “Design Build” Chapter 16. [Mike Procario]
b) Status EAW Contractor’s completion of final report for both sites. [Steve Dixon]
c) Follow-up on request for space required for NOvA operations to be performed at Fermi Lab i.e. Liquid Scintillator Blending and early assembly prototype. [John Cooper]
New
d) Revise Agenda and provide Breakout Sessions in afternoon for CD-1 Directors Review also reduce total amount of time for talks. [John Cooper]
