01-May-06

Agenda for NOvA Working Group Meeting
2:00 pm May 3, 2006
Snake Pit
1) Feedback on interchanges between the Directorate/Project and OHEP [Mont/Cooper]
a) Design-Build Discussion [John Cooper/ Mike Procario]

b) Status of MIE designation [Mike Procario]

2) Presentation of Cooperative Agreement process/timeline. [Mike Procario/Steve Webster]

3) NOvA Progress Report and Status on Preparation of Project Documents [John Cooper/Ron Ray]
4) Sufficient Project Personnel. [John Cooper/Jim Strait]
5) Status Overall ES&H Activities [Keith Schuh/John Cooper/Bill Griffing]

a) Environmental Assessment including impact of new building location

b) Discussion of NOvA’s list of items requiring ES&H assistance/actions.

c) Anticipate presentation of ES&H Action Plan at next WGM 17-May-06.
6) Review NOvA Timeline [Ed Temple/Dean Hoffer]
a) Discuss timing on CD-2/3a? Reviews. [All]
7) Status of Action Items [John Cooper]
a) Give presentation on Cooperative Agreement process/timeline at next WGM. [Mike Procario/Steve Webster]
b) Discuss with Connee Trimby if FY07 funding is only PED? Or also includes R&D funding. [John Cooper]

c) Pier to discuss with Robin Staffin on why $200 million is difficult to realize (with ammunition). [Hugh Montgomery/John Cooper]
d)  Follow-up on request for space required for NOvA operations to be performed at Fermi Lab i.e. Liquid Scintillator Blending and early assembly prototype. [John Cooper]
e) Determine if the Liquid Scintillator blending quantities trips a threshold for an OSHA requirement.  [Bill Griffing]
