17-May-06

Agenda for NOvA Working Group Meeting
2:00 pm May 19, 2006
Snake Pit
1) Feedback on interchanges between the Directorate/Project and OHEP [Mont/Cooper]
a) Design-Build Discussion [John Cooper/ Mike Procario]

b) Status of MIE designation [Mike Procario]

c) Status on Cooperative Agreement Process/Timeline [Mike Procario/Steve Webster]

2) NOvA Progress Report and Status on Preparation of Project Documents [John Cooper/Ron Ray]
3) Status of Acquiring Additional Project Personnel. [John Cooper/Jim Strait]
4) Presentation and Discussion of ES&H Action Plan for NOvA ES&H Activities [Keith Schuh /Bill Griffing/John Cooper]
5) Review NOvA Timeline [Ed Temple/Dean Hoffer]
a) Discuss tentative date for Director’s CD-2/3a? Review. [All]
6) Status of Action Items [John Cooper]
a) Develop list of  ES&H related deliverables for the NOvA project and then present the action plan/timeline to complete those deliverables at the next NOvA Working Group Meeting on 19-May. [Keith Schuh /Bill Griffing/John Cooper]
b) Status the progress on SEH’s update to the EAW because of moving the building location. [Steve Dixon] 
c) Determine if the project will wait to name the RGU after the organization is identified that will receive the Cooperative Agreement to construct the building or pursue an alternate RGU to be named sooner to expedite the Minnesota Environmental process. [John Cooper]
d) Discuss actions to be taken to resolve the FY07 funding issue relating to the available PED and R&D funds versus the scheduled FY07 obligations. [John Cooper]

e) Status the follow-up on the request for space that is required for NOvA operations to be performed at Fermilab (i.e. Liquid Scintillator Blending, prototype assembly, near detector, assembly and staging areas)  [John Cooper]
f) Determine if the Liquid Scintillator blending quantities trips a threshold for an OSHA requirement.  [Bill Griffing]

