19-Jun-06

Agenda for NOvA Working Group Meeting
2:00 PM June 21, 2006
Snake Pit
1) Feedback on interchanges between the Directorate/Project and OHEP [Hugh Montgomery/John Cooper]
a) Status of progress of  MIE designation [Mike Procario]

b) Design-Build Discussion [John Cooper/ Mike Procario]

c) Status on Cooperative Agreement Process/Timeline [Mike Procario/Steve Webster]

2) NOvA Progress Report and Status on Preparation of Project Documents [John Cooper/Ron Ray]
3) Status the progress on SEH’s update to the EAW because of moving the building location. [Steve Dixon] 

4) Status of Acquiring Additional Project Personnel. [John Cooper/Jim Strait]
5) Status on NOvA’s EA/ES&H Action Plan and Timeline [Keith Schuh]
6) Review NOvA Timeline [Ed Temple/Dean Hoffer]
a) Discuss potential date for Director’s CD-2/3a Review and DOE CD-2/3a Review [All]
b) Discuss potential dates for Performance Management System Review (PMS) and Pre-EIR Assessment [All]
7) Status of Action Items [John Cooper]
a) Identify FY07 R&D budget need and provide to Connee Trimby. [John Cooper]
b) DOE to discuss and resolve issue with lack of available FY07 R&D funding since FY07 PED funds to become funding for Cooperative Agreement.  [Mike Procario]

c) Discuss actions to be taken to resolve the FY07 funding issue relating to the available PED and R&D funds versus the scheduled FY07 obligations. [John Cooper]

d) Initiate small working group to address how NOvA’s Integrated Project Team (IPT) handles the management of the Cooperative Agreement recipient for the construction of the building. [Steve Webster]
e) Status the follow-up on the request for space that is required for NOvA operations to be performed at Fermilab (i.e. Liquid Scintillator Blending, prototype assembly, near detector, assembly and staging areas)  [John Cooper]
