03-Jul-06

Agenda for NOvA Working Group Meeting
2:00 PM July 05, 2006
Snake Pit
1) Feedback on interchanges between the Directorate/Project and OHEP [Hugh Montgomery/John Cooper]
a) Status of progress of  MIE designation [Mike Procario]

b) Design-Build Discussion [John Cooper/ Mike Procario]

c) Status on Cooperative Agreement Process/Timeline [Mike Procario/Steve Webster]

2) NOvA Progress Report and Status on Preparation of Project Documents [John Cooper/Ron Ray] 
a) Status of Acquiring Additional Project Personnel. [John Cooper/Jim Strait]
b) Status on NOvA’s EA/ES&H Action Plan and Timeline [Keith Schuh]
3) Status the progress on SEH’s update to the EAW because of moving the building location. [Steve Dixon] 

4) Review NOvA Timeline [Ed Temple/Dean Hoffer]
5) Discuss candidates for Level 2 Manager Presentations over the next several meetings [Ed Temple and All]

6) Status of Action Items [John Cooper]
a) Discuss progress on resolving the issue on the lack of available FY07 R&D funding since FY07 PED funds to become funding for Cooperative Agreement.  [Mike Procario]

b) Initiate small working group to address how NOvA’s Integrated Project Team (IPT) handles the management of the Cooperative Agreement recipient for the construction of the building. [Steve Webster]
c) Status the follow-up on requesting for space required for NOvA operations to be performed at Fermilab (i.e. Liquid Scintillator Blending, prototype assembly, near detector, assembly and staging areas)  [John Cooper]
