17-Jul-06

Agenda for NOvA Working Group Meeting
2:00 PM July 19, 2006
Snake Pit
1) Feedback on interchanges between the Directorate/Project and OHEP [Hugh Montgomery/John Cooper/ Mike Procario]
a) Status of progress of  MIE designation [Mike Procario]

b) Design-Build Discussion [John Cooper/ Mike Procario]

2) NOvA Progress Report and Status on Preparation of Project Documents [John Cooper/Ron Ray] 
a) Status of Acquiring Additional Project Personnel. [John Cooper/Jim Strait]
b) Status on NOvA’s EA/ES&H Action Plan and Timeline [Keith Schuh]
c) Status the progress on SEH’s update to the EAW because of moving the building location. [Steve Dixon] 

3) Review NOvA Timeline [Dean Hoffer]
4) Status of Action Items [John Cooper]
a) Discuss plans/results of updating schedule file to current 20KTon detector in 25KTon building scenario. [John Cooper/Bill Freeman]
b) Send Mont $ per KTon of detector graph. [Ron Ray]

c) Send Mont talking point suggestions for his meeting with INFN on July 17-18. [All]

d) Submit environmental impact analysis plan to DOE Peter Sieback. [Keith Schuh]
e) Discuss progress on resolving the issue on the lack of available FY07 R&D funding since FY07 PED funds to become funding for Cooperative Agreement.  [Mike Procario]

f) Initiate small working group to address how NOvA’s Integrated Project Team (IPT) handles the management of the Cooperative Agreement recipient for the construction of the building. [Steve Webster/John Cooper]
g) Status the follow-up on requesting for space required for NOvA operations to be performed at Fermilab (i.e. Liquid Scintillator Blending, prototype assembly, near detector, assembly and staging areas)  [John Cooper]

