4-Sep-06

Agenda for NOvA Working Group Meeting
2:00 PM September 06, 2006
Snake Pit
1) Feedback on interchanges between the Directorate/Project and OHEP [Hugh Montgomery/John Cooper/ Mike Procario]
a) Status of progress of  MIE designation [Mike Procario]

b) Progress on approach to acquiring the conventional facilities [Mike Procario/Steve Webster]

2) Review NOvA Timeline [Ed Temple/Dean Hoffer]
3) Progress Report on WBS 1.1 & 2.1  - (Site and Building) by Steve Dixon
4) NOvA Progress Report and Status on Preparation of Project Documents [John Cooper/Ron Ray] 
a) Status of Acquiring Additional Project Personnel. [John Cooper/Jim Strait]
b) Status on NOvA’s EA/ES&H Action Plan and Timeline [Keith Schuh]
c) Status the progress on SEH’s update to the EAW because of moving the building location. [Steve Dixon] 

5) Status of Action Items [John Cooper]
a) Discuss progress on resolving the issue on the lack of available FY07 R&D funding since FY07 PED funds to become funding for conventional facilities.  [Mike Procario]

b) Initiate small working group to address how NOvA’s Integrated Project Team (IPT) handles the management of the conventional facilities recipient for the construction of the building. [Steve Webster/John Cooper]
c) Status the follow-up on requesting for space required for NOvA operations to be performed at Fermilab (i.e. Liquid Scintillator Blending, prototype assembly, near detector, assembly and staging areas)  [John Cooper]
