20-Jun-07

Agenda for NOvA Working Group Meeting
July 3, 2007

10:30-Noon am
Snakepit
1) Feedback on interchanges between the Directorate/Project and OHEP [Hugh Montgomery/ Steve Holmes/ John Cooper/ Mike Procario] 
a) Cooperative Agreement [Mike Procario]
b) Rescheduling the DOE Lehman CD-2/3a Review [Mike Procario/Hugh Montgomery]
2) NOvA Progress Report [John Cooper/Ron Ray/Nancy Grossman] 
a) Environmental Assessment [John Cooper/ Keith Schuh / Sally Arnold]
b) DOE Lehman CD-2/3a Review Preparations [John Cooper]

i) Details of Plan for Preparing for September 11-13 Lehman Review 
ii) Status of Progress against the Plan
(1) Follow-up on First 2 week increment – Correcting the 18 kton cost/schedule

(2) Second 2 week increment – Identifying / Incorporating Cost Reductions

iii) Issues (internal to NOvA and where external actions are needed)
iv) Additional Resources Received and Still Needed 

(1) EG&G EA Support – Report on Progress being made by EG&G Team
(2) Possible Other Areas

(a) Scheduling Support – Analyze and suggest improvements to schedule; EG&G and other possibilities e.g. Fran Clark, ANL
(b) Technical Writer(s) – Fermilab Physicist Assigned to Clean up the TDR; Work on Other CD-2 Documents.  URS/EG&G search CANCELLED
(c) Engineering – Mechanical Engineer(s); perform QA on PVC structure and block raiser (possibly develop alternate design(s)) will begin to address this after the DOE Lehman CD-2/3A Review
3) Follow up to Answer Questions Raised on the PSF CD-2/3a ESAAB Presentation [Ed Temple]

a) Examples of PSF EIR Site Documents

b) MINERvA CD-2 Requirements webpage

c) NOvA webpage
4) Status of EIR Plan [Steve Webster / Steve Tkaczyk / Mike Procario / Ed Temple]

5) Discussion of NOvA pre-EIR activity.  [Ed Temple]
6) Presume Next Meeting will be July 20  [Ed Temple]
Action Items
1) Learn what constituted the documentation supporting the CD-2 Requirement “Design Review” for the PSF webpage for their EIR Review.  [Ed Temple]
2) Check on and provide WGM Members NOvA OMB 300 [2007, 2008?] which serves to meet the CD-2 “Data Sheet” Requirement for NOvA as an MIE project.  [Mike Procario]

3) Check into whether CA funds can “go” to UMN and be spent for design activities before CD-2 approval but construction expenditures be conditioned on CD-2 approval.  [Mike Procario]

4) Relook at ANU CD-3a request list of items and optimize.  [Nancy Grossman]

5) Review / Comment on DRAFT EIR Plan.  [Several]

6) Scope out / Describe plans for pre-EIR and propose date.  [Temple / Hoffer]

7) What will trigger SC/OPA [Lehman’s Office of Project Assessment] to request an EIR?  [Temple]
8) Develop an Obligations, Budget / Authority, and Cost Profile for NOvA.  [Pasek/Freeman]
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