
Feb 14, 2010 PLANNED OQBP 3 YEAR ASSESSMENT SCHEDULE 

 

FY2010 Fermi QAR’s Function START DATE FINISH DATE 

FY2010-S01 KM,SR,JM DR Time & 
Materials – 
FESS, D/S/Cs 

08-OCT-09 19-NOV-09 

FY2010-S02 TG,SR,JM FC  Linac Power 
Amp. Tube 
Mgmt.  - 
 AD 

23-NOV-09 11-JAN-10 

FY2010-S03 SR TM Nuclear Mat’l 
Management 

12-Jan-10 12-MAR-10 

FY2010-S04 KM,JM TM Wired 
Telecom  - 
 BSS 

15-FEB-10 29-MAR-10 

FY2010-S05 JM KS,  Work Process 
Controls - TD 

12-APR-10 24MAY-10 

FY2010-S06 TG,SR RW WAN - CD 07-JUN-10 20-JUL-10 

FY2010-S07 SR BB Requirements 
Management - 
PPD 

02-AUG-10 14-SEP-10 

FY2010-L-001 KM,TG JR, DR  TBD 07-JUN-10 27-AUG-10 

 

FY2011 Fermi QAR’s Function START DATE FINISH DATE 

FY2011-S01 TK KS Fermilab 
Scientific 
Editorial Review 

04-OCT-10 15-NOV-10 

FY2011-S02 KM,Q6,Q7 FC Receipt 
Inspection & 
Test  
AD, CD, PPD, TD 

15-NOV-10 30-DEC-10 

FY2011-S03 SR,Q6,Q7 BB Receipt 
Inspection & 
Test  
BSS, ES&H, 
FESS, WDRS 

17-JAN-11 28-FEB-11 

FY2011-S04 TG,Q6,Q7 TM S/CI 
Implementation 
AD, CD, PPD, TD 

01-MAR-11 12-APR-11 

FY2011-S05 JM,Q6,Q7 RW S/CI 
Implementation 
BSS, ES&H, 
FESS, WDRS 

12-APR-11 24-MAY-11 

FY2011-S06 SR,Q6,Q7 JR Records 
Implementation 
AD, CD, PPD, TD 

25-MAY-11 08-JUL-11 

FY2011-S07 Q6 KS Records 
Implementation 

07-JUL-11 18-AUG-11 
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BSS, ES&H, 
FESS, WDRS 

FY2011-S08 Q7 DR Project Mgmt 
FESS 

18-AUG-11 30-SEP-11 

FY2011-L-001 KM,SR RW, TM M&TE AD, CD, 
PPD, TD 

17-JAN-11 07-APR-11 

FY2011-L-002 TG,KM BB, KS M&TE BSS, 
ES&H, FESS, 
WDRS 

02-MAY-11 25-JUL-11 

 

The number of FY2011 & FY2012 assessments is dependent on QAE6 & QAE7 being  on OQBP staff 

FY2012 Fermi QAR’s Function START DATE FINISH DATE 

FY2012-S01 JM JR  03-OCT-11 14-NOV-11 

FY2012-S02 TG DR  03-OCT-11 14-NOV-11 

FY2012-S03 SR FC  15-NOV-11 30-DEC-11 

FY2012-S04 Q6 BB  15-NOV-11 30-DEC-11 

FY2012-S05 TG TM  16-JAN-12 27-FEB-12 

FY2012-S06 Q7 RW  27-FEB-12 09-APR-12 

FY2012-S07 TG KS  27-FEB-12 09-APR-12 

FY2012-S08 Q6 JR  09-APR-12 21-MAY-12 

FY2012-S09 JM DR  21-MAY-12 03-JUL-12 

FY2012-S10 TG FC  03-JUL-12 15-AUG-12 

FY2012-S11 KM BB  16-JUL-12 27-AUG-12 

FY2012-S12 Q7 TM  13-AUG-12 25-SEP-12 

FY2012-L-001 KM,SR RW, KS FDEMP 
Implementation 
AD, CD, BSS, 
ES&H  

16-JAN-12 05-APR-12 

FY2012-L-002 TG,SR BB, DR FDEMP 
Implementation 
PPD, TD, FESS, 
WDRS 

10-APR-12 02-JUL-12 

FY2012-L-003 SR,Q6   06-JUL-12 28-SEP-12 

 

Legend Inserted Consolidated Removed 

Notes: Adjust for holidays; Jul 4, Thanksgiving, Christmas, New Year 

Other IQA candidates: Readiness Reviews, Maintenance Plans, EVMS (between DOE certifications), 

management/self assessments, OQBP IQA assessment program (done by FRA peer review), application 

of the Graded Approach tool lab-wide, etc  


