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Run Plan

» Discuss Accelerator Division Overview and
Organization-- briefly
> How does Run IT fit into this

= The Run IT "Upgrade” Plan

= Status of Run IT

> Achievements
» Challenges
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Accelerator Division Overview

= RunII
» Operations \‘Z:\~
* Reliability Improvements @
* Performance Improvements ()0 .
» Upgrades .\c,;z" "
* Run IT Upgrade Projects \\ « ’
* Run IT reliability projects \}Q (\0
* Fixed Target <& (536)
> Operations w QQQ
» Upgrades X

* Proton Plan
= Accelerator R&D
> Fermilab NiCADD Photoinjector Laboratory (FNPL).
» Study Groups
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Accelerator Division Organization
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Run IT Goals for the AD Organization

= Maximize the Performance of the Accelerator Complex to achieve
the goals of the Run IT physics program

» Increase reliability
> Operate efficiently and effectively

» Make improvements that will increase performance of the accelerator
complex

= Need a plan for organization that incorporates operations and
improvements

» Organization to maximize integration

Established a dedicated group of people under strong leadership to focus on
and fo be responsible for Run IT operations, studies, and reliability

- This group developed a systematic approach to the problem of
operating and improving the accelerator complex

Charged an assistant division head with the responsibility to create the "plan”
for improving the luminosity potential of Run IT

- The Run IT Luminosity Plan (Version 2.0)

» Includes upgrades required to increase the Luminosity
» And improvements designed to increase the reliability of the complex

- Created a project office to support the development and execution of
this plan
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Run IT Luminosity Upgrades

Performance Goals:

= Peak Luminosity Goals:
» Desigh > 2.7x1032 cm-?sec! ( x 4 - 5 over current)
> Base > 1.6 x1032 cm—2sec! ( x 3 over current)

= JL.dt Goals (By FY09):

» Design > 8.5 fb!
> Base > 4.4 fb!

Strategy:
» Increase antiproton production rate & stack size
> Upgrade the Tevatron for higher bunch intensities
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Principal Elements of the Plan

Increase antiproton production by increasing number of protons on
the production target

=> Protons on pbar target (8E12 ppp.; x2 more pbars)

Increase antiproton collection efficiency
» Upgrade the antiproton collection lens

> Increase the aperture of the antiproton collection transfer line (AP2)
and the Debuncher ring.

= Antiproton Acceptance (x2)

Increase the antiproton stacking and storing capabilities

> Increase the flux capability of the Accumulator stacktail stochastic
cooling system.

> Use the Recycler as a second antiproton storage ring
- Transfer stacks of pbars from Accumulator to Recycler, periodically

+ Use both stochastic and electron cooling in the Recycler to maintain large
stacks of antiprotons with desired beam properties.

= Antiproton Stacking and Cooling (x3)
Upgrade Tevatron to efficiently handle higher intensity bunches.

> Tevatron High Luminosity
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Subprojects and Operating Phases
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Operating Phases

= Parallel projects with largely independent resources
(although many resources heavily shared with operations)
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Cost Summary v2.0

Summary in $FY03

$K (in $FY03) v2.0 v1.0
M&S Base estimate 16,461 | 14,965
M&S Contingency estimate 7,356 7,462
M&S Total 23,817 | 22,427
Labor Base estimate 17,980 18,194
Labor Contingency estimate 9,213 9,706
Labor Total 27,193 27,900
M&S+Labor Total 51,010 | 50,327

Total contingency roll-up

v2.0:
v1.0:

URA 3-12-04

45% (M&S) and 517%(SWF)
50% (M&S) and 537%(SWF)
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M&S Profile v2.0

M&S Profile FY04-06 compared to guidance (actual yr $)
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Actual labor snapshots
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Luminosity Projection

= Model incorporates
» Performance parameters from parametric modeling and data
> Long term operating experience
» Shutdowns + 1 week to turn on + recovery curve
» Phase starts + learning slope

= What's new
» Shutdowns and phase dates from v2.0

» Pbar "tax" explicit for Recycler & e-cool commissioning
(previously ~incorporated in study time)

» Continue to assume 85 store hours per week average
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Design and Base Projections

Subprojects are technically challenging, some entail significant R&D
» Technical and schedule risk

However, subprojects are in parallel

» Both performance parameters and schedules are largely independent (except
through operations and shutdowns)

Design Projection
= No schedule contingency, maintains eng. design margin per subproject

Base Projection
= Schedule slip for all subprojects and assumes all subprojects under perform

(Base projection includes 3 months slip for Phase 2, and 6 months to all other
phases < all phases are delayed)
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Design and Base Projections
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Design and Base Projections

Integrated luminosity at end of each FY
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Risk Analysis / Strategy

™ Our plan is to deliver the Design Projection
but develop strategy for fallback scenarios:

= Base Projection models particular schedule slip and under- performance for
all upgrades

= Can also ask: where would we be
> without Recycler & e-cooling?
> with e-cooling, but without stacktail upgrade?
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Risk Analysis / Strategy

= Design Projection = Black Projection
» Electron Cooling » NO Electron Cooling
> Stacktail Upgrade » NO Stacktail Upgrade
> Pamme‘rers in FY09 > Par'ame‘rers in FY09
Debuncher & AP2 at 32n-mm-mrad Debuncher & AP2 at 21n
Slip Stacking at 8x10!2 ppp - Slip Stacking at 7x1012 (=
Av. Stk Rate = 39x101%/hr * Av. Stk Rate = 14x101%/hr
Stk in Accum = 20x10%0 + Stk in Accum = 205x10%0
Stk in Rec'r = 570x1010 + Stk in Rec'r = 0x10%0
= Base Projection = Purple Projection
> As above with sched & param slip > Electron Cooling
» NO Stacktail Upgrade
> Par'ame‘rers in FY09 > Pamme‘rers in FY09
Debuncher & AP2 at 25n Debuncher & AP2 at 20x
Slip Stacking at 7x10'? ppp - Slip Stacking at 8x10%?
Av. Stk Rate = 24x1010/hr * Av. Stk Rate = 23x1019/hr
Stk in Accum = 24x10%0 + Stk in Acum = 58x10%0 =
Stk in Rec'r = 360x1010 + Stk in Rec'r = 337x10%
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Risk Analysis / Strategy
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Risk Analysis / Strategy
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Technical Progress Highlights (1)

= Upgrades & operations progressing hand-in-hand

= A lot has been accomplished since July 2003
> Extensive preparations & huge amounts of resources were dedicated to
the 2003 shutdown activities
Major Undertakings:
- Tevatron Alignment & Repairs
- Recycler Ring bake-out and vacuum work
Spectacular success in both cases

» A dozen technical reviews held
Project scopes better defined
Technical designs and production decisions made
» Tevatron had major focus
* Helix improvements in the Tevatron
Tevatron optics, lattice, luminosity modeling
Tevatron Instrumentation on aggressive schedule: BPMs, IPM, ...

Tevatron performance already close to FY04 goals and is expected to
improve with the aid of new and improved instrumentation
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Technical Progress Highlights (2)

>

Y

YV V V V

>

Slip stacking of protons in the MI

Potential o double proton intensity on pbar target by merging two booster batches. Demonstrated to near
design intensities, but need to reduce long. emittance < need full implementation of Beam Loading
Compensation (BLC), in progress

2.5 MHz Acceleration of pbars in the MI

Keeps long. emittance growth to <50% instead of 100 - 140% and eliminates beam loss ; Potential to provide
~20% increase in peak luminosity. Good progress with proton tests; needs BLC

Booster-MI cogging
Achieved resolution of ~ 2 buckets, further improvement underway

New heat-resilient materials tested for pbar target

New improved Lithium lens design with diffusion-bonded Ti body

Small improvements in AP2+DB acceptance, lot of groundwork performed

Recycler Performance Criteria approved; commissioning plan developed and reviewed. Excellent
progress made in Recycler Commissioning.

First collider shot with pbars from Recycler on Jan. 23, 2004. Recycler is now a "working
machine”.

=  The upgrade project management will put emphasis and focus on the Antiproton
stacking & cooling projects in the coming year.

URA 3-12-04
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Major Accomplishments of the Fall 2003 Shutdown

= Proton Source
> Installation of the new dogleg magnets in one of the extraction regions

> Installation of large aperture magnets in the beginning of the transfer line from
Booster to Main Injector

» Installation of the Booster Collimation System
= Antiproton Source

» Installation of the motorized Debuncher Quad Stands
Installation of the Debuncher BPM System
Survey and alignment of the AP2 line

Installation of the new equalizers for the Debuncher momentum cooling BAW
notch filters

= Main Injector

> Installation of the NUMI extraction Lambertsons and transfer line
> Instrumentation relocation for NUMI

YV YV V
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Major Accomplishments of the Fall 2003 Shutdown

= TEVATRON

» Installation of a ring-wide laser tracker alignment network
» Complete survey of all TEV magnets
> Un-roll dipoles with rolls > 1 mrad

Rolls over 4 mrad had to be done warm - 100% complete
Rolls under 4 mrad can be done cold - 60 - 70% complete

> Re-alignment of the several devices for aperture increase
> Alignment of the DO triplet

» Smart bolt retrofit
Remove sag in magnets that can cause coupling
Done in B & D sectors because of the lack of skew correctors in this region

> Replacement of ~50 aging magnet stand pairs
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Major Accomplishments of the Fall 2003 Shutdown

u TE VA TRON (continued)

» Shielding of the FO Lamberston laminations to reduce
the transverse impedance of the TEVATRON

» Re-wiring of the octupole circuits
- Differential chromaticity between pbar and proton helices
- Increase Landau damping

> New sextupole circuit for decoupling injection helical
orbits
= Recycler
» Complete ring-wide bake
> Replaced 170 ft of contaminated vacuum pipe
» Upgraded vacuum instrumentation
> Finished the ion pump upgrade
» Additional magnetic shielding added
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FYO4 Integrated Luminosity
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Data Summary Table

Store Parameters

Last 10 FY04 FYO04
stores FYO04 End of (End) (End)
Parameter Last Store | Average = Awerage FYO03 Design Base
Initial Luminosity (Average) 58.2 55.4 45.3 36.1 61.9 43.3 [x10¥cm™sec™
Integrated Luminosity per Store (Averaged) 2170 2780 1991 1089 2000 1300 |nb™’
Luminosity per week (Averaged) - 11.4 71 6.4 11.3 7.4 pb"!
Store Length 17.7 32.8 26.9 14.9 15.0 15.0 |Hours
Store Hours per week - 131 95 88 85 84 Hours
Shot Setup Time 1.7 2.2 2.5 2.3 2.2 2.2 Hours

TEVATRON Parameters

Last 10 FY04 FYO04

stores FYO04 End of (End) (End)
Parameter Last Store | Average = Awerage FYO03 Design Base
Protons per bunch 239 240 227 237 260 260 x10°
Antiprotons per bunch 33 32 27 22 31 25 x10°
Proton Efficiency to Low Beta 80 81 77 58 - - %
Pbar Transfer efficiency to Low Beta 73 72 75 63 80 77 %
HourGlass Factor 0.70 0.70 0.70 0.70 0.65 0.65
Initial Luminosity Lifetime 84 [ 85 8.7 9.5 8.3 7.0 |hours
Asymptotic Luminosity Lifetime 243 [ 254 25.5 251 25.0 25.0 |hours
Effective Emittance 20.3 20.8 20.6 21.6 21.0 23.0 |g-mm-mrad

Antiproton Parameters

Last 10 FY04 FY04

stores FYO04 End of (End) (End)
Parameter Last Store | Average | Average FY03 Design Base
Zero Stack Stack Rate 1.0 | 118 10.8 11.5 18.0 13.7  |x10"%hour
Normalized Zero Stack Stack Rate 2.2 " 23 2.2 2.3 3.6 2.7 x107?/hour
Average Stacking Rate 5.4 " 58 5.5 71 9.3 7.6 x10'%hour
Stacking Time Line Factor 82 " 84 80 88 75 75 %
Stack Size at Zero Stack Rate 281 " 288 295 300 300 300 x10'°
Protons on Target 50 | 53 5.0 5.0 5.0 5.0 [x10'2
Start Stack 185 181 154 144 155 130 [x10'
End Stack 25 23 27 16 15 15 [x10"°
Unstacked Pbars 160 158 127 128 140 115 [x10'
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Luminosity Density (x10 ¥cm?sec™)

Luminosity Potential vs Stack size
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FY04 Peak Luminosity
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Peak Luminosity vs Charge at Low Beta
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Integrated Luminosity per week (pb )

Luminosity Per Week (10 store running average)
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Peak Luminosity (x10 *cm?sec™)

Peak Luminosity (10 store running average)
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Average FY04 Store hours

Average FY04 Store Hours
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Zero Stack Stacking Rate (mA/hr)

Zero Stack Stacking Rate
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Protons on Target (x1012)

Protons on Target
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Pbar Efficiency Through the Acceleration Chain
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Proton Efficiency Through the Acceleration Chain
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Emittance Through the Acceleration Chain
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Future Technical Challenges

= Stacking and Cooling
» Increasing AP2 and Debuncher apertures
» Improving the Debuncher cooling system
» Stacktail Upgrade
» Complete commissioning of the Recycler
» Electron Cooling in the Recycler
= Beam Beam Interactions the Tevatron
> TEL
> Helices
= TInstall and Commission Electron Cooling in the Recycler
= Slip Stacking in Main Injector
= Reliability and Maintenance
» 32-year-old Linac and Booster
» 20-year-old Tevatron

URA 3-12-04 Luminosity Review - R. Dixon



Summary

= We have made good progress on Run IT

» Division Organization has been tailored to meet the
challenges

» Version 2.0 of Run IT Plan is in place and we are following
It

» Run II operations is performing better than
expectations.

URA 3-12-04 Luminosity Review - R. Dixon



	Run II Luminosity Review Summary
	FY04 Integrated Luminosity
	Run Plan
	Accelerator Division Overview
	Accelerator Division Organization
	Run II Goals for the AD Organization
	Accelerator Complex
	Run II Luminosity Upgrades
	Principal Elements of the Plan
	Subprojects and Operating Phases
	Cost Summary v2.0
	M&S Profile v2.0
	Labor Profile v2.0
	Luminosity Projection
	Design and Base Projections
	Design and Base Projections
	Design and Base Projections
	Risk Analysis / Strategy
	Risk Analysis / Strategy
	Risk Analysis / Strategy
	Risk Analysis / Strategy
	Technical Progress Highlights (1)
	Technical Progress Highlights (2)
	Major Accomplishments of the Fall 2003 Shutdown
	Major Accomplishments of the Fall 2003 Shutdown
	Major Accomplishments of the Fall 2003 Shutdown
	FY04 Integrated Luminosity
	Data Summary Table
	Luminosity Potential vs Stack size
	FY04 Peak Luminosity
	Peak Luminosity vs Charge at Low Beta
	Luminosity Per Week (10 store running average)
	Peak Luminosity (10 store running average)
	Average FY04 Store Hours
	Zero Stack Stacking Rate
	Protons on Target
	Pbar Efficiency Through the Acceleration Chain
	Proton Efficiency Through the Acceleration Chain
	Emittance Through the Acceleration Chain
	Future Technical Challenges
	Summary

