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Shutdown for M&D and CDF COT work, beginning March 15, 2004.

The length of the shutdown is driven by installation of electron cooling in the Recycler Ring.
The major 2005 shutdown is scheduled for the last 8 weeks of FY05.

This draft schedule will be updated as more precise information is made available.

Additional shutdown periods will be added, typically allowing 38-40 weeks of scheduled accelerator operation per year.
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Summer 04 Shutdown is scheduled to begin on August 23, and is planned to last a nominal 13 weeks.
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2004-5 Fermilab Accelerator Experiments Schedule
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This Schedule will be updated regularly, as plans change.
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