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5-year plan on MICE:

The official MICE US deliverables are: Status

Spectrometer solenoids (2), including engineering, fabrication, testing, and Testing/
field-mapping Mods
Assembly of scintillating-fiber planes (15) for fiber-tracking spectrometers Done
AFE-IIt readout boards, VLPCs, and VLDS interface modules for fiber- Done
tracking readout

Design, fabrication, and commissioning of VLPC cryostats (4) for fiber- Done
tracking spectrometers

Fiber-tracking readout system integration and commissioning Ongoing
Fabrication, installation, and commissioning of two Cherenkov counters Done
RFCC modules (2), each comprising 4 rf cavities and 1 coupling coil Constr
Scintillating-fiber beam position/profile monitors (4 planes) Comm
Design and fabrication of LiH absorbers Ongoing
Beam line optimization Ongoing

Participation in MICE operations and analysis Ongoing

Color code: green = copasetic
blue = not delay
red = delay




U.S. Support for MICE - planned + hoped! DMK guestimate 8/1/08

5-year plan on MICE:

M&S ENGS TECHS GRAS PDOCS | SCIENTS

M$ FTE FTE FTE FTE FTE
FYOS8 1 2 1 1 2.5 4
FY09 1.5 2 1 2 3 4
FY10 1.5 1 1 2 4 4
FY11 0.5 1 1 2 4 4
FY12 0.1 2 4 4




Recent accomplishments

® New target(s) built, tested & installed
® Decay solenoid retrofitted & tested

® Beamline soak-tested

® On-line software integrated/improved

B Believe all in readiness to resume beam
studies this fall

(but of course some risk remains)




Strengthening US MICE:

® Current collaborators:

= ANL, BNL, FNAL, LBNL + Muons, Inc.

O =2 FTE scientists + eng + tech

= |IT, UMiss, UNH, UCR
O 4 faculty + = 1.5 sci. + 2 postdocs + | GRA

® Based on NSF advice, we are now drafting
consortium proposal (due Sept. 30)

= will ask for more postdoc and student support

= U Chicago will join (2 faculty + p.d. + y-1 GRAs + ugs) 7




Conclusions

MICE continues to progress
Not out of the woods yet!
Hope to increase grant support & effort

5yp could be a good shot in the arm




