                            Al Moretti, 04/09/04                                 

      Schedule for RF to the MTA

                                 time  

April 19 Work Begins on Installation   

          Of WG and 9 inch Coax in Gallery  2 weeks

April  26 Install Tents on top of Berm      1 week

   May 3  Work Begins on Installation of WG 

            and 9 inch Coax on top of Berm  2 weeks

  May 17 Begin installation of WG, Coax,

         Water, vacuum, cables, solenoid,

         Cavity and system test.            6 weeks

 June 28 Install First windows 

         (Aluminum Grid ?) in cavity 

         and begin pump down.               1 week

 July  6 First RF test without 

          Magnetic Field                    2 weeks

July  19 First RF test with

           Magnetic Field                   2 weeks

  Aug  2 Remove and Install another

          LBL window and begin Pump down    1 week

  Aug 11 Begin RF Test w/and without

         Magnetic field                     3 weeks

 Sept  3 Remove and install another LBL

           Window and begin pump down       1 week

Sept 6 Begin installation of 9 inch Coax,

      Water, vacuum, cables, 201 MHz Cavity 1 week

Sept 13 Begin RF Test w/and without

         Magnetic field                     3 weeks

 Oct  4 Remove LBL window and complete

        The installation and system test

        For the 201 MHz Cavity Test         3 weeks

Oct 25 Begin RF testing of First 201 Cavity 6 weeks

