

## Agenda for the CD-1 Director's Review of NOvA February 28 – March 2, 2006

### **Tuesday, Feb. 28**

8:00 – 8:45 AM	45	Executive Session (Comitium, WH2SE)	Ed Temple
9:00 – 9:10 AM	10	Introduction (1 West for all Talks)	Hugh Montgomery
9:10 – 9:25 AM	15	Scientific Performance Requirements	Mark Messier
9:25 – 10:10 AM	45	Project Overview	John Cooper
10:10 – 10:40 AM	30	Project Cost Drivers	Ron Ray, Bob Cibic
10:40 – 10:55 AM	15	BREAK	
10:55 – 11:20 AM	25	Site and Building	Steve Dixon
11:20 – 11:50 AM	30	Scintillator	Stuart Mufson
11:50 – 12:05 PM	15	Fiber	Carl Bromberg
12:05 – 1:05 PM	60	LUNCH (WH2 Crossover)	
1:05 – 1:25 PM	20	PVC and Extrusions	Rich Talaga
1:25 – 1:55 PM	30	Extrusion Modules	Ken Heller
1:55 – 2:25 PM	30	Electronics and DAQ	Leon Mualem
2:25 – 2:55 PM	30	Near/Far Detector Assembly	Dave Ayres
2:55 – 3:10 PM	15	Then Year Costs and NOvA Cost Range	John Cooper
3:10 – 3:25 PM	15	BREAK	
3:25 – 4:25 PM	60	BREAKOUT SESSIONS	
		1) <u>Site and Building</u> (Blackhole – WH2NW)	
		2) <u>Commodities - Scintillator, Fiber, PVC</u> (1 North, WH1NW)	
		3) <u>Extrusion Module Production</u> (Snakepit, WH2NE)	
		4) <u>Electronics and DAQ</u> (Racetrack, WH7X)	
		5) <u>Far and Near Detector Assembly</u> (1 East, WH1NE)	
4:30 – 6:30 PM		Executive Session (Comitium, WH2SE)	

**Wednesday, Mar. 1**

8:00 – 8:30 AM	Cost and Schedule Executive Session (Comitium, WH2SE)	Ed Temple
8:30 – 10:30 AM	BREAKOUT SESSIONS 1) <u>Site and Building</u> (Blackhole – WH2NW) 2) <u>Commodities - Scintillator, Fiber, PVC</u> (1 North, WH1NW) 3) <u>Extrusion Module Production</u> (Snakepit, WH2NE) 4) <u>Electronics and DAQ</u> (Racetrack, WH7X) 5) <u>Far and Near Detector Assembly</u> (1 East, WH1NE) 6) <u>Management, Cost and Schedule</u> (Comitium, WH2SE)	
10:30 – 10:45 AM	BREAK (Outside Comitium, WH2SE)	
10:45 – 12:30 PM	BREAKOUT SESSIONS – Continued (Same breakouts and locations as for the 8:30 – 10:30 AM sessions)	
12:30 – 1:30 PM	LUNCH (WH2 Crossover)	
1:30 – 2:30 PM	NOvA Respond to Committee Questions from 1 <sup>st</sup> Day (Comitium, WH2SE)	
2:30 – 6:30 PM	Executive Session and Report Writing (Comitium, WH2SE) Breaks taken as necessary.	

**Thursday, Mar. 2**

9:00 – 2:00 PM	Closeout Dry Run with working lunch (Comitium, WH2SE) Breaks taken as necessary.
2:00 PM	Closeout (1 West, WH1SW)