



DARK ENERGY  
Survey



Fermilab

# Dark Energy Survey (DES) DECam Project Working Group Meeting

April 06, 2007

10:00 – 12:00 Noon

Snake Pit

# Agenda

- 1) HQ Interactions: Feedback on Discussions with Headquarters [Kathy Turner/Paul Philp/Hugh Montgomery/John Peoples/Brenna Flaughner]
  - a) DOE/NSF CD-1 Review Preparations(Agenda and Review Committee) [Kathy Turner/John Peoples]
- 2) Status on preparations (documents and presentations) for DOE/NSF CD-1 Review
  - a) Overall DES Project
    - CDR (affects DES DM and CTIO primarily, because we will use the materials in the proposal)
    - Agreement on pPEPs
    - Unified Schedule
  - b) DECam [Brenna Flaughner]
  - c) DM [Joe Mohr/Cristina Beldica]
  - d) CTIO [Alistair Walker]
  - e) Website for posting of documents and presentations [John Peoples]
- 3) Scheduling of Dry Run presentations for DOE/NSF CD-1 Review [John Peoples]
- 4) Status on logistics support for the review [Dean Hoffer]
- 5) Review Timeline [Dean Hoffer]
- 6) Next Meeting [Dean Hoffer]
- 7) Status of Action Items

# Potential Dry Run Reviewers

- Hugh Montgomery
- Gina Rameika
- Patty McBride
- Greg Bock
- Brian Yanny
- Scott Dodelson
- Bob Tschirhart or Steve Wolbers
- Dean Hoffer
- Ed Temple

# Mont's Availability to Participate in Dry Runs

- April 9 Partial
- April 10 Partial
- April 11, 12, not
- April 13 partial maybe
- April 16 partial
- April 17 partial
- April 18 partial
- April 19 partial
- April 20, 21, 22, 23, not
- April 24, 25, 26 partial


# OPMO Logistics Support

- NSF Panel Meeting – April 30
  - Meeting Room Reserved
  - Breaks and Lunch?
- Review – May 1-3
  - Meeting Rooms
  - Breaks and Lunches
  - Tuesday Night Dinner
  - Video Conference Call-in #s



# Dark Energy Survey - DECam Project Draft Timeline for Critical Decisions & Reviews

Updated 06-Apr-07



Note:  
Items marked in Red indicates change from prior version




# Dark Energy Survey – DECam Project Draft Critical Decisions Prerequisites



Updated 01-Mar-07

Estimated Need by Dates  
for DOE Approvals  
and Documents



# Action Items

- a) Contact the agencies regarding the charge and expectations for the review.  
[Mont]