



DARK ENERGY  
SURVEY

---

# CD2 Documentation Preparations

## Progress since last WGM

- L2 managers have been working on responses to review recommendations and on the TDR – **still true**
- TDR:
  - Complete draft of Parts I and III, skeleton + some text for Part II
  - **Updates to Part I**
  - **New text for Part II, WBS 1.6**
- MOUs: Drafts provided for UIUC, LBNL, UPenn, FNAL CD, and ANL – **added UM, sent UIUC up to Directorate**
- PSAD: talked with Keith Schuh, collected examples – **viewed examples and made V1.0 for DECam**



# Milestones for CD2 Preparation

DARK ENERGY  
SURVEY

ID	i	% Complete	Task Name	Start	Finish	1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			1st Quarter	
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
1		34%	<b>DECam Preparation for CD2 Review</b>	<b>Mon 5/7/07</b>	<b>Tue 10/16/07</b>														
61		0%	<b>Milestones</b>	<b>Fri 7/20/07</b>	<b>Tue 10/16/07</b>														
62	✓	100%	Outlines of Sections I and III complete	Fri 7/20/07	Fri 7/20/07								◆ 7/20						
63		83%	Outlines of Section II complete	Mon 7/30/07	Mon 7/30/07								◆ 7/30						
64		0%	All chapters in Section II 50% complete	Fri 8/24/07	Fri 8/24/07									◆ 8/24					
65		0%	Draft for all chapters in Section II 100% complete	Fri 9/14/07	Fri 9/14/07										◆ 9/14				
66		0%	Final text for all chapters in Section II 100% complete	Mon 10/8/07	Mon 10/8/07											◆ 10/8			
67		0%	TDR Complete	Wed 10/10/07	Wed 10/10/07											◆ 10/10			
68		0%	Management documents complete	Tue 10/16/07	Tue 10/16/07											◆ 10/16			
69		0%	MOUs complete	Fri 9/7/07	Fri 9/7/07									◆ 9/7					
70		0%	Ready for CD2	Tue 10/16/07	Tue 10/16/07										◆ 10/16				



# TDR Delivery Schedule

DARK ENERGY  
SURVEY

---

- Section I (Wyatt)
  - Outline July 20
  - First Draft Text Complete Aug 3
  - Final Text Complete Aug 17
- Section II Chapters (L2 Managers)
  - Outlines and Overview Paragraphs July 31  
(WBS 1.2, WBS 1.3, WBS 1.5, WBS 1.6, WBS 1.7 rec'd  
and in the TDR draft; WBS 1.4 missing)
  - Text 50% Complete Aug 24
  - First Draft Complete Sep 14
  - Final Draft Complete Oct 7
- Section III Chapters (Wyatt and Brenna)
  - Chapter List and Outlines Jul 20
  - Text 50% Complete Aug 24
  - First Draft Complete Oct 3
  - Final Draft Complete Oct 10



DARK ENERGY  
SURVEY

---

# MOU Status

- UIUC – 1<sup>st</sup> draft complete, gone **further** up for comment
- LBNL – 1<sup>st</sup> draft complete
- UPenn – 0<sup>th</sup> draft complete
- FNAL CD – 0<sup>th</sup> draft complete
- Argonne – 0<sup>th</sup> draft complete
- Barcelona/Madrid – have task signoff from Terri
- Chicago – task signoff needed from Frieman
- Michigan – **0<sup>th</sup> draft complete**
- OSU – task signoff needed from Honscheid